

Major School Construction Projects Enabled by Passage of November 2019 School Capital Election

School	Level	Quadrant	Description	Budget	Project Status
1 Career Enrichment Center / Early College Academy	High School	Central/Downtown	Construction of New Classrooms and Renovation of Old Building (Supplemental)	\$12,289,993	Under Construction
2 Rio Grande HS	High School	South Valley/SW	Construction of Phase 3 of a 5 Phased School Replacement - Title IX PE (Supplemental)	\$24,874,988	Under Construction
3 Monte Vista ES	Elementary School	Central/University	Construction of New Classroom Block	\$6,830,000	Under Construction in February 2022
4 Janet Kahn School of Integrated Arts	ES-Art/Music Magnet	South East	Construction of 2 Final Phases of Replacement School	\$26,960,000	Under Construction in December 2021
5 Lavaland ES	Elementary School	Westside	Construction of New Classroom Block	\$13,784,000	Under Construction
6 Jackson MS	Middle School	North East	Construction of Next 2 Phases (PE and Classroom Block/Admin) - (Supplemental)	\$21,780,000	Under Construction in February 2022
7 Navajo ES	Elementary School	South Valley	Construction of Kindergarten/Art & Music Classrooms	\$11,540,833	Under Construction
8 APS Student Transportation Bus Depot (Westside)	District	Westside	Construction of a 200 Bus Student Transportation Depot (Westside)	\$12,129,889	Under Construction in October 2021
9 APS Student Transportation Main Bus Depot	District	North East	Renovation of 350 Bus Student Transportation Depot (Main Facility)	\$8,008,048	Under Construction
10 Coyote Willow Family School	K-8	North West	Construction of Final Phase of Classrooms (Supplemental)	\$10,530,000	Complete
11 Turf Fields	District	All	Districtwide HS, MS, and ES Artificial Turf Fields	\$3,000,000	Complete

TOTAL \$151,727,751