
ALBUQUERQUE PUBLIC SCHOOLS

McCARTHY BUILDING COMPANIES NM, 1717 LOUISIANA BLVD NE STE 204, ALBUQUERQUE NM 87110

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

Detach at Perforation Before Depositing Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO

11/24/1210

PAY EXACTLY 9070 9070 *0'D *070 9070 9070 9070 9070

PAY McCARTHY BUILDING COMPANIES NM
TO THE

ORDER
1717 LOUISIANA BLVD NE STE 204

OF ALBUQUERQUE NM 87110
(24807)

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(24807)

RETURN SERVICE REQUESTED

McCARTHY BUILDING COMPANIES NM

1717 LOUISIANA BLVD NE STE 204

ALBUQUERQUE NM 87110

04/13/2017

No. 859877

Date: 4/13/17

(24807)
Net Amount Paid

Number

859877

Void After 180 Days

NON-NEGOTIABLE

Date

Invoice Number Description Invoice Date Gross Amount Discount Amount

APP 22 - WHERRY ES 3026363 03/31/17 $653,381.00 $0.00 $653,381.00

TOTALS: $653,381.00 $0.00 $653,381.00

1*1:59. 8Iopi
- --

Amount

$ ***653,381.00



Reviewed and Apnroveo
for SIC*00E

Michael MeMurphy,*Date 9-5-17

APS Wherry Elementary
FBT

30263632,

To Owner:- Albuquerque Public Schools Project:
From Contractor:  McCarthy Building Companies NM, Inc. Via Architect  :
09*IN#WM:    Ill7 LOUISJAWA BLVO Ns, *V , 7E Zov

-   :       - 4,1,<*29"11:91:'F ,    M *1     87#50

Application For Payment Summary
Application is made for payment, as shown below, in connectkn with the Contract ContinuationSheet is attached,

1:ORIGINAL CONTRACT SUM
11,259,913.00

2. Net Change by Change Orders 554.928.00

3. CONTRACT SUM TO DATE (Une 1 + 2) 11,814.841.00

, 4. TOTAL COMPLETED & STORED TO DATE 10.485,877.00

5. RETAINAGE

a.      .00   % of Completed Work

b.     .00   % or Stored Material

Total Retainage (Lines 53+5b or Total in Cont Sheet)
6. TOTAL EARNED LESS RETAINAGE

(Une 4 Less Une 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from Prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Une 3 Less Line 6)

Ie r
> Total

1,-1
>-2 TCRA!

. 1

7, 1         1 111 4,7

-Ct    I        r·o    '    4
C-3 Netrhan

Order Summary

changes in previous applications

approved this application

Totals

ges by Change Order

' v     /49 R<* 3* 3

Additions

504,136.00

73,659.00

577,795.00

554.928.00

4.5-· 17

-»047

0.00

0.00

0.00

10.485,877.00

9,832,496.00

653,381.00

1,328.964.00

Deducnons

22.867.00

0.00

22,867.00

E.&=Ar-

// 14 i L 9            44     21*L:b-

Application For Payment

Application No:

Period To:

Project No:
Contract Date:

22

03/31/2017

009019,000

OW02/2015

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates for Payment were issued and payments received from the Owner, and that current
payment shown herein is now due.

Contractor:

By: 36£&16W Date:   31  MAfcu -2£* 7
State of.  N€W  M€X, CO
County of:    86*AU £ 1 UO
Subscribed and st*miq (or affirmed) before me on this      .2/ '    day of    nAARCM
20  17, by *0*139-  IA/GMA LL  , personally known to me or proved to me on the bass
of satisfactory e*ppaTE')9
Notary Public:   /v..1-.*47

My Commission'

Architect's

e       person(s) who appeared

4" \, 151 ick
Certificate For Payment

lefoHA          OFFKNAL SEAL

Fil &6167.
D,trisik8*es   1  i 1  /1_Y     -

In accordance with the Contract Documents, based on on-site observations and the data
comprising thiseapl>licallen, the Architect certifies to the Owner that to the best of the Architect's
knowledge, Inrennado# and belief the Work has progressed as indicated. the quality of the Work is
in accordance **thes:Contract Documents, and the Contractor is entitled to payment of the
AMOUNTCERYTHED.

Amount Certified: $

(Attach explanatibn V amount certifted d*,3 jom the amount applied for. Initial all figures on this
Application and ob the Continuation Sheet that are cha,Wed to conform to the amount certifed.)

Architect: FBT

BY Date:

This Certifcate is.not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance af payment are without prejudice to any rights of
the Owner or Contractor under this Contract

Page 1 of 1

4

Printed on:      03/31/2017 14:06:08PM

MECARTHY



APS Wherry Elementary
Project No: 009019.000

Contract No:    001

Une No  Description

10             Mobilization

20             Demolition

30           Concrete Foundation

40           Slab on Grade & Deck

50           Site Concrete

60             Ughtweight Concrete
70           Polished Concrete

80         Masonry

90           Structural Steel & Deck

100 Steel Erection

110 Fall Protection

120 Miscellaneous Metal

130 Rough Carpentry

140 Casework

150 Damproofing

160 Insulation

170 Metal & Translucent Panels

180 Asphalt Roofing
190 Metal Roofing
200         Sealants

210 HM Frames

220         Wood & HM Doors

230         Hardware

240 Coiling Door

250 Storefront & Windows

260 Stucco

270 Metal Studs & Drywall

280 Acoustical Ceilings

290        Tile

300 Carpet & Reslient Floor

310 Painting & Wall Covertng

320 FRP & Wall Protection

330 Signage
340 Toilet Partitions

350 Toilet Accessories

360           Misc Specialties & Equipment
370 Kitchen Equipment

Scheduled

Value

154,208.00

268,434.00

529,852.00

240,913.00

242,152.00

110,741.00

78,751.00

177,627.00

598,106.00

256,248.00

8,975.00

20,809.00

ss,gnoo

227,895.00

2,540.00

286,571.00

216,100.00

583,620.00

58,323.00

35,773.00

46,348.00

46,349.00

46,349.00

2,680.00

258,670.00

199,694.00

765,124.00

212,062.00

103,™.00

130,271.00

81,035.00

26,721.00

25,799.00

22,705.00

19,187.00

112,067.00

116,600.00

Work From Work
Previous Completed

Applications This Invoice

154,208.00

266,434.00

529,852.00

213,180.00

161,803.00

110,741.00

53,021.00

168,746.00

592,706.00

251,095.00

8,975.00

19,768.00

55,260.00

169,869.00

2,540.00

237.250.00

88,515.00

411,100.00

0.00

33,617.00

46,348.00

16,088.00

31,781.00

0.00

173,905.00

100,584.00

704,425.00

108,007.00

83,461.00

114,077.00

56,951.00

26.000.00

15,804.00

20,000.00

18,420.00

75,946.00

116,600.00

0.00

0.00

0.00

0.00

7,493.00

0.00

24,730.00

0.00

5,400.00

0.00

0.00

1,041.00

662.00

49,261.00

0.00

34,99100

59,017.00

163,120.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

22,020.00

57,699.00

32,838.00

11,891.00

0.00

10,883.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total
Stored Completed &

Materials Stored To Date

154,208.00 100.00

266,434.00 99.25

529,852.00 100.00

213,180.00 88.49

169,296.00 69.91

110,741.00 100.00

77,751.00 98.73

168,746.00 95.00

598,106.00 100.00

251,095.00 97.99

8,975.00 100.00

20,809.00 100.00

55,922.00 100.00

219,130.00 96.15

2,540.00 100.00

272,242.00 95.00

147,532.00 68.27

574,220.00 98.39

0.00 0.00

33,617.00 93.97

46,348.00 100.00

16,088.00 34.71

31,781.00 68.57

0.00 0.00

173,905.00 67.23

122,604.00 61.40

762,124.00 99.61

140,845.00 66.42

95,352.00 91.88

114,On.00 87.57

67,834.00 83.71

26,000.00 97.30

15,804.00 61.26

20,000.00 88.09

18,420.00 96.00

75,946.00 67.77

116,600.00 100.00

Application No:
Application Date:

Period To:

Architect's Project No:

Balance

%            To Finish

0.00

2.000.00

0.00

22

03/31/2017

03/31/2017

544

Total Current
Retainage Payment Due

0.00

0.00

0.00

27,733.00 0.00

72,856.00 0.00

0.00 0.00

1,000.00 0.00

8,881.00        4 0.00

0.00 0.00

5,153.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

8,765.00 0.00

0.00 0.00

14,329.00 0.00

68,568.00 0.00

9,400.00 0.00

58,323.00 0.00

2,156.00 0.00

0.00 0.00

30,261.00 0.00

14,568.00 0.00

2,680.00 0.00

84,765.00 0.00

77,090.00 0.00

3,000.00 0.00

71,217.00 0.00

8,422.00 0.00

16,194.00 0.00

13,201.00 0.00

0.00721.00

9,995.00

2,705.00

767.00

36,121.00

0.00

0.00

0.00

0.00

7,493.00

0.00

24,730.00

0.00

5,400.00

0.00

0.00

1,041.00

662.00

49,261.00

0.00

34,992.00

59,017.00

163,120.00

0.00

0.00

0.00

0.00

0.00

22,020.00

57,699.00

32,838.00

11,891.00

0.00

10,883.00

0.00

00                       0.00

Page  1 of 3

0.00

0.00

0.00

0.

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

Printed on: 03/31/2017 14:06:28PM

MSCARTHY Application For Payment
Continuation Sheet 1



McCarthy Building Companies NM, Inc.

APS Wherry Elementary
Project No: 009019.000

Contract No:   001

Line No   Description

750 Change Order 13

760 Change Order 14

Totals:

Work From Work
Scheduled Previous Completed

Value Applications This Invoice

33,414.00

73,659.00

5,456.00

0.00

27,958.00

8,239.00

11,814,841.00 9,832,496.00 653,381.00

Total

Stored Completed &
Materials Stored To Date              %

0.00 33,414.00 100.00

0.00 8,239.00 11.19

Application No:            22

Application Date: 03/31/2017

Period To: 03/31/2017

Architeds Project No:       544

Balance

To Finish

0.00

65,420.00

0.00 10,485,877.00 88.75 1,328,964.00

Total Current

Retainage Payment Due

00            27,958.00

00              8,239.00

0.00 653,381.00

Printed on: 03/31/2017 14:06:28PM Page   3 of  3

318VMVd Sl

Application For Payment Continuation Sheet

0.

0.

0

3 fi--li
E' ILSE:Lj

-

J..

Application For Payment
Continuation Sheet



McCarthy Building Companies NM, Inc. Application For Payment Continuation Sheet

APS Wherry Elementary
Project No: 009019.000

Contract No:    001

Line No  Description

380        Gym Equipment
390 Site furnishings
400          Elevator

410 Fire Protection

420 Ulmies

430 Plumbing Rough-In
440           Plumbing Top Out

450            Plumbing Trim/Final

460         HVAC Piping
470 HVAC Ductwork

480           HVAC Trim

490           Controls

500          Electrical Site

510 Electrical Underground R/1

520 Electrical Wall R/1

530 Electrical Ceiling R/1

540           Electrical Trim/Final

550 PV System

560           Communications

570 Earthwork

580 Fencing

590 Bond

600 Insurance

610 Closeout

620 NMGRT 6.0625%

630 Change Order 1

640 Change Order 2

650 Change Order 3

660 Change Order 4

670 Change Order 5

680           Change Order 6

690 Change Order 7

700 Change Order 8

710 Change Order 9

720 Change Order  10

730 Change Order 11

740 Change Order  12

Schedu!ed
Value

1,240.00

5,060.00

67,088.00

158,861.00

116,546.00

225,444.00

225,445.00

211,550.00

313,021.00

442,545.00

97,132.00

122,637.00

158,394.00

124,263.00

130,160.00

124,142.00

529,571.00

339,883.00

57,589.00

247,820.00

24,051.00

67,160.00

127,703.00

330,000.00

643,613.00

69,170.00

-22,867.00

17,835.00

58,089.00

12,800.00

40,518.00

22,299.00

46,775.00

59,806.00

85,301.00

16,196.00

41,933.00

Work From

Previous

Applications

1,240.00 -

2,634.00

67,088.00

141,704.00

116,546.00

221,178.00

217,035.00

135,896.00

294,336.00

442,545.00

53,796.00

97,337.00

158,394.00

124,263.00

130.160.00

124,142.00

462,995.00

211,839.00

57,589.00

198,418.00

0.00

67,160.00

127,703.00

165,000.00

553,507.00

49,264.00

-22,867.00

17,835.00

58,089.00

12,800.00

40.518.00

22,299.00

40,711.00

58,692.00

85,301.00

13,569.00

41,247.00

Work

Completed
This Invoice

0.00

0.00

0.00

0.00

0.00

4,266.00

0.00

52,854.00

6,923.00

0.00

0.00

8,000.00

0.00

0.00

0.00

0.00

0.00

21,082.00

0.00

2,540.00

0.00

0.00

0.00

0.00

36,045.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,114.00

0.00

2,627.00

686.00

Stored

Materials

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total

Completed &

Stored To Date              %

1,240.00 100.00

2,634.00 52.06

67,088.00 100.00

141,704.00 89.20

116,546.00 100.00

225,444.00 100.00

217,035.00 96.27

188,750.00 89.22

301,259.00 96.24

442,545.00 100.00

53,796.00 55.38

105,337.00 85.89

158,394.00 100.00

124,263.00 100.00

130,160.00 100.00

124,142.00 100.00

462,995.00 87.43

232,921.00 68.53

57,589.00 100.00

200,958.00 81.09

0.00 0.00

67,160.00 100.00

127,703.00 100.00

165,000.00 50.00

91.60

71.22

100.00

17,835.00 100.00

58,089.00 100.00

12,800.00 100.00

40,518.00 100.00

22,299.00 100.00

40,711.00 87.04

59,806.00 100.00

85,301.00 100.00

16,196.00 100.00

41,933.00 100.00

0.00 589,552.00

0.00 49,264.00

0.00 -22,867.00

0.00

0.00

0.00

0.00

Application No:

Application Date:
Period To:

Architeces Project No:

Balance

To Finish

0.00

2,426.00

0.00

17,157.00

0.00

0.00

8,410.00

22,800.00

11,762.00

0.00

43,336.00

17,300.00

0.00

0.00

0.00

0.00

66,576.00

106,962.00

0.00

46,862.00

24,051.00

0.00

0.00

165,000.00

54,061.00

19,906.00

0.00

0.00

0.00

0.00

0.00

6,064.00

0.00

0.00

0.00

22

03/31/2017

03/31/2017

544

Total Current
Retainage Payment Due

00             0.00

00             0.00

00             0.00

00         4,266.00

00             0.00

00            52,854.00

00              6,923.00

00             0.00

00             0.00

00         8.000.00

00                    0.00

00                      0.00

00                      0.00

00                      0.00

00             0.00

00                      21,082.00

00             0.00

00              2,540.00

00             0.00

00             0.00

00                      0.00

00                    0.00

00        36,045.00

00             0.00

00                    0.00

00                      0.00

0.00

0.00

0.00

1.114.00

0.00

2,627.00

686.00

Printed on: 03/31/2017 14:06:28PM Page   2 of  3

0.00 0.00

0.00 0.00

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.

0.00 0.00 0.00

0.00 0.00

0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

000 0.00

0.00 0.00 0.00

Application For Payment
Continuation Sheet



]   Exterior Skin
      -S--us Lath & Brown Coat                      ,

Exterior Window Framing / Glazing & Mel  
Exterior Doors & Hardware (Incl Auto Op  '
Stucco Stratch Coat                             i

QA/QC - Stucco Cure Time

Stucco Finish Coat                                 1

Exterior Caulking

Exterior Lighting & Trim

Exterior Painting (Anti Grafitti Coating)      1

Install Coping Cap

Interior Buildout

Interior Finishes

Tape & Texture

Prime & l st Coat Paint

Special Systeins

Sprinkler Drops

Plumbing Trim

Clearstory Drywall

Flooring (CarpeO

Makerboards / Misc Specialties

Int Doors & Hardware

Drop Ceiling lile

Final Paint

*Milestone: Restrooms Complete

   HVAC Start-up & Testing-      
HVAC-Conwols, rikictp,_&. PrgraAn  I
HVAC Bump Start Units & Clintize       
*Milestone Climatization Complete           I

5

2

3

4

4

4

5

3

3

2

4

0,

-,1
4

5

0

7

5

3

5

5

4

3

2

2 4

27-Mar-17

05-Apr-17

10-Apr-17

11-Apr-17

18-Apr- 17

21-Apr-17

21-Apr-17

25-Apr-17

In-Lin-17.\

4       16-Jan- 17 A        16-Jan-17
3 13-Mar-17 A  13-Mar-17
1] 25-Apr-17

IS   t,till.Ii I ;,\ IN, 1 Lbd

3  06-Feb-17 A  06-Feb-17
1    28-Feb-17 A    28-Feb-17
2   06-Mar-17 A | 06-Mar-17

13-Mar-17 A 13-Mar-17

13-Mar- 17 A      13-Mar-17

14-Mar-17 A 14-Mar-17

16-Mar-17 A    16-Mar-17

16-Mar-17A 16-Mar-17

22-Mar-17 A     22-Mar- 17

27-Mar-17 A    27-Mar-17

27-Mar-17

04-Apr-17

04-Apr-17

06-Apr-17

06-Apr-17

06-Apr-17

10-Apr-17

11-Apr-17

13-Apr-17

11) \101 17  
30-Mar-17

2, Al.,1 1; A 1-21.-kl,„ i7 1
3.Mar-17 A  27-Mar-17

31-Mar-17

07-Apr-17 1
04-Apr-17 

11-Apr-17 
12-Apr-17 1

17-Apr-17

24=Apr-17

26-Apr-17

25-Apr-17 
26-Apr-17

1 1--\11-1- i

03-Apr-17

04-Apr- 1 7

03-Apr-17

07-Apr-17

05-Apr-17

03-Apr-17

04-Apr-17

03-Apr-17

06-Apr-17

29-Mar-17

07-Apr- 17

07-Apr- 17

11-Apr=17

12-Apr-17

10-Apr- 17

12-Apr- 17

11 -Apr-17

1+Apr-17

11 1 4,1,1  1     1
04-Apr-17

04-Apr- 17

1 ]11'   _  1
30-Mar-17 |
06-Apr-17 

06-Apr-17

Stucco Lath & Brown Cbat

-   Exterior Window Framing /Olazing & Metal Pa

j      I   Exterior Doors & 4,ardware (Inc] Auto i
I  Stucco Stratch CoEit

i   QA/QC - Stocco Cure Time

i   Stu#o Finish Coat

i                                  I   Exkerior Caulking

I   Ex*rior Lighting & Trin

•   Exkior Painting (Anti

- -Companies
' 8 .Inii

11 1,1
111,4   li   :  ((.'   It   {  11   ¢·

215*'M:«T.'"-L'-'#4'-«  f.pL-<_t

Owner Furniture Delivery - Phase 3

2AL.-M\ 23-1+4„10  3--Al,i,-1-
 23-Nov- 16   27-Mar-17

23  27-\1,11-1-7 I 7 (,-A pl- 1"

_ Roohng
Install Roofing

Install PV Solar

11

1

Signage

Final Clean

Restroom 1
Restrooms - Toliet  Partitions &  Access ari

t. LvAirtlf,1 M*3>134

°b,11 3:.*2,Ev,Pr.
 -- . j

'''Ip<'tj,j'*1111']

36  11-Nov-16A   11-Nov-16 i  15-May-17

.'lly}Ir jUNlifil

're:,ard i·',iii. , „R,

-proectpltioii / Ti,r nove  | 0   A/E Punchlist & Corrections23-Nov- 16A

10 27-Mar-17

1 li,-I,iii.17

I  Install Roofing

I  install PV Solar    ;

I   Iristall Coping Cap

I   Tape & Texture

1    Prime &  1 st Coat Paint           I

I   Ceiling Grid & Clouds       ;

1  Mech Trim

6   I   Elect Lighting & Trim
i I Millwork

1   Fire Alarm Trim

I  Special Systems

1  Sprinkler Drops

   Plumbing Ttim

I  Clearstory Drywall

5    I   Flooring (Carpet)

     I   Makerboards / Misc Spdcialties
I   Int Doors & Hardwnre

I   Drop Ceiling 1-ile  ,

I  Final Paint

I   Install Entance Mts

1      S ignage

I   Final Clean       I

Wbfull    Reskooms- Toliet Partition; & Access ories

* *Milestone: Restooms Co*plete

I  ; HVAC Controls, Dev ices, & Proramming
1,  HVAC Bunp Start Units:& Clinati

0  *Milestone Climatization omplete

30-Mar-17

11-Apr-17

27-Apr-17 1

29-Mar-17

Ceiling Grid & Clouds

Mech Tri m

Elect Lighting & Trim

Millwork

Fire Alarm Trim

Install Entrance Mats
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Comissioning

Pre-Punch

Develop McCarthy Completion List

A/IE Punchlist & Corrections

*Milestone Interior Buildout Complete

j   Library Interior Buildout
Interior Finishes

HVAC Conwoki, Devizes, & Proaminin '

HVAC Bump Start Units & ClimetiZe

*Milestone Climatization Complete

HVAC Test & Balance

Owner 3rd Party Comissioning

Pre-Punch                  I

*Milestone: Libraty Complete

Multipurpose / Cori dior Builc

0/H Rough-ins

-    HVAC Controls Rough-in

1     Interior Finishes
Tape & Texture

Prime &  I st Coat Paint

Ceiling Grid

Drop Ceiling Tile

Flooring -  Sheet Viny I

Special Systems

Elect Lighting & Trim

Plumbing Trim (Drinking Buntain)

Final Paint

if--  -    --    ,
Final Clean

Restroom

51  07-Apr-17

10 £     1 4-Ap17
2 17'111-1 ..
2 |     17-Apr-17
4     18-Apr-17

27 10-Mul-1 \
1 5    1 21 '11.,1  1 - A

5

0

5

I 0

4     10-Mar- 17 A

3 Ap  7

'02. 1{4 it*i{12:4P/*fi#49]INS{%*/IM#*1;1
8 ·TI}@. 1*51!*#@11*61?1##3,Ill12 §%*fl@31

1  27 Apr-17  L _

  IN.Api-17-|

  18-Apr- 17 -
1 11,·t, 1 JI- 1 7 , 12- A 1,1„_ 1 1

10-Mar-17 ' 30-Mar-17 '

 14-Mar-17  05-Apr-17
{ 17-Mar-17 , 27-Mar-17

29-Mar-17

T  29-M°- 17_
    04-Apr- 17

31-Mar-17
1

06-Apr-17

   07-Apr-[7

07-Apr- 17

11 -Apr- 17

10-Apr- 17
12-Apr-17

13-Apr- 17

14-Apr- 17

111.  11,   1.1
27-Mar-17  04-Apr-17 '

It -Apr-17

11-Apr-17

18-Apr-]7

02-May-17 :

13-Apr-17

I 2.-Vill-, '\  2-7-11,1-1-

05-Apr- 17

12-Apr-17

19-Apr-17

1-'  Fir:   :r     1

2|    27-Mar- 17

Ill  11,,\lai-1. \

1 21-Mar-[7A

4 29-Mar-17

5 31-Mar-17

4 03-Apr-17

4 03-Apr-17

1 03-Apr-17

3 03-Apr-17

3   03-Apr-17

2       04-Apr- 17

3 04-Apr-17

1       07-Apr-17

2 07-Apr-17

1 11-Apr-17

2  .11-Apr- 17

18-Apr-1 7
19-Apr- 17

19-pr-17. j .  ,      -
21-,1'N 1

06-Mar-17 -38-Mar#7

21-Mar-17 29-Mar-17 

03-Apr- 17

06-Apr-17

06-Apr-17

06-Apr-17 '

03-Apr-17 
05-Apr- 17

65-Apr-17 
05-Apr- 1 7

91-Apr-_17    1
07-Apr-177
10-Apr- 17

11-Apr-17

'_2-A--17  J
1-1-,\!,1-1

»71*4>*%*SS].1

 4 Cei ling Grid & Clouds
3    14-Mar-17 A I Millwork

1 : 17-Mar-17 A I   Fik Alarm Trim

31    27-Mar-17 I   Sprinkler Drops

3 27-Mar-17 il  Mech Dim

7 {   27-Mar-17 -   Elect Lighting & Trim (Inchtding Box Lights)

2;    30-Mar- 17    1 Il   Special Systems '

4 1   03-Apr-17 I  Makerboards / Misc Spedialties

5 ]    03-Apr- 17 I   Drop Ceiling Tile

4 05-Apr- 17 J I  Flooring (Carpet)

3 1     05-Apr-17    
41    06-Apr- 17    [
3      06-Apr- 17    1

Final Paint 3       10-Apr-17    
Signage 1       13-Apr-17    ,

Final Clean 2 1
1   HVAC_*talt-uil: Tpll!18_

4    27-Mar- 17 A - HVAC Controls,Deves, & Programming
I  HVAC Bunp Startj.Jnits & Clintive

0 *Milestone Climagation Complete
I HVACTest:&Balance

- Owner 3rd Part

2       17-Apr- 17

1 19-Apr-17

0 0 *Mileston Library Complete

2  t}(,-1,1,11 -2 [ 1,6-,\Iul -1
7      3-'  1\1.11 -1

L  46,0.Mls"   .mt,4.* *3**1,@F                       I
HVAC Test & Bilance

I Cpmissioning

I   Develop M#Carthy Completion
1   A/IE Punchlist & Corrections

0  *Milestonei Interior Buildout Ct

,     I  Install Entrance Mats

I  Int Doors & Hardwire

I   Plumbing Trim       5
I  Final Paint

1 Signage

I  Final Clean      i

I   Develop Mkarthy Completion
I  /VE Puncillist & Corrections

1[VAC Test & Batince

Ceiling Grid & Clouds

Millwork

Fire Alarm Tritn

Sprinkler Drops

Mech 'Irim

Elect Lighting & Trim (including Box Lii

Special Systems

Makerboards / M isc Specialties

Drop Ceiling Tile

Flooring (Carpet)

Install Entrance Mats

Int Doors & Hardware

Plumbing Ttim

2.1

P L

1-

Develop McCarthy Completion Li9t

A/IE Punchlist & Corrections

I    HVAC Co otto ig  Rough-in| 28-Mar-17 |

I   'llpe & Texiuie
I   prime & 1 st Coat Paint

I  Ceiling Grid

Ill  Drop Ceiling Tile         ,

I   Flooring - Sheet Vinyl    i

I  Int Doors & Hardware   i

I   Fire Alarm Trim

I  Sprinkler Drops

I  Mech Trim

I  Special Systems

:     I   Elect Lighting & T,im     :

1    Plumbing Trim (Drinkinig Fountain)

I  Final Paint

1 Signage

I   Final Clean

2   06-Mar- 17 A

4

1'
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4,

Z..Maw"44:,·{8,
7 29-Mar- 17 06-Apr-17 I   Restrooms - Ceramic Tile

4 07-Apr-17 12-Apr-17

4     1 1 -ApF 17 14-Apr-17

14-Apr- 17

Pre-Punch j j   21-.\P,4 7  1
5 17-Apr-17 21-Apr-17

5 17-Apr-17 21-Apr-17

*Milestone: Multipurpose Room Complet 01 | 21-Apr-17 |
Hardscape/ Landscape 11

Cotirtyarcl

Pour Concrete Hardscape 6 04-Apr-17 11-Apr-17 | I   Pour Concrete Hardscape

Install Decorative Fencing & Gate 4 04-Apr-17 07-Apr-17 | El   Install Decorative Fencirlg & Gate

_*1*lilleatlier _ __-&          T            1 1  V]_1\1],_i.1-  F         I  13. \ PI - 1

Install CMU Site Walls 6 27-Mar-17 03-Apr-17 | I*I   Install CMU Site Walls        i

Waterproof CMU Walls 03-Apr-17 |   Waterproof CMU Walls     !
F/R/P/S Concrete Ampitheather & Hanisc 8 04-Apr-17 13-Apr-17 | I   F/}UP/S Concret€Ampitheather & Ha

Fencing 3 11-Apr-17 13-Apr-17 I Fencing

-       -   __Project Coitipletioti / Tiirnover 24 11-Al;,1-1-' 1     1 (11-,\lit·,-1-
1 ,   1_ _ Te st_f,1 9   &1 nsprit!8!11__    -,-            

FA - Rre Alarm Interface w/ HVAC Conti 04-Apr-17 - - - -- -#*=*FAWAI -IiWii*E EBAW66- - -
FA - Program Fire Alarm Devies 3 05-Apr-17 07-Apr-17 I     RA -  Progrem Fire Alami Devies

FA - Pre-Test FireAlarm System 3 10-Apr-17 12-Apr-17 I   FA - Pre-Test FireAlarm System

FA - Pre-'Ibst Fire Sprinkler / Fire Protecti 1 13-Apr-17 13-Apr-17 1    FA - Pre-Test Fir6 Sprinkler / Fire Pro
FA- Fire Marshall Inspection 1 14-Apr-17 14-Apr-17 1   FA- Fire Marshall Inspection

0 14-Apr-17 * *Milestone: Cert Of Occupancy

Si,bstantial Conipletion

Develop McCarthy Completion List 3 25-Apr-17 27-Apr-17 ' I   Develop McCarthy C

A/IE Punchlist & Corrections 5 28-Apr-17 04-May-17 ... A/E Punchlist

*Milestone: Phase 3 Substantial Completi 0 04-May-17 0 *Milestonc P

1

37 1 :SK'...'. ··  *. ·

11.1.11==Im
*1=*1.

Restrooms - Ceramic Tile

Restrooms - Plumbing Fixtures & Trim

Restrooms - Toliet Partitions & Accessori

I   Restooms - Plum$ing Fixtures & Trirr

I   Restrooms - Tolet Partitions & Acce
0 *Milestone: Res}rooms Complete

I   Develo McCarthy Complet
I   A/13 Purchlist & Corrections

®  *Milest8ne: Multipurpose R

*Milestone: Restrooms Complete 0

L.---

Develop McCarthy Completion List

A/E Punchlist & Corrections

3--Al:It.17 1 3- \131-1 7    1
11-\p.- i

2 31-Mar-17

Ilt 31-\!.ti.ir i 11-  \ p'-1

3 31-Mar-17

11
*Milestone: Cert Of Occupancy

t. .

Owner Activation / Owner Move-h 22| 16-May-17 15-Jun-17

Milcstone: Final Completion 0 1 15-Jun-17

1*9-41
 ACCOUNTS.PAVABLE-
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