
ALBUQUERQUE PUBLIC SCHOOLS

WESTWIND LANDSCAPE CONSTR. INC, PO BOX 35969, ALBUQUERQUE NM 87176
Invoice Number Invoice Date

150508-3

161220-2

161221-1

170210-2

170412

Description

3020197

161708001

161707788

161715770

161721739

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

05/05/17

05/01/17
05/01/17
05/05/17
05/05/17

TOTALS:

Gross Amount

$1,721.25

$24,480.52

$66,236.92

$39,262.06

$2,333.94

$134,034.69

Detach at Perforation Before Depositing Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO
11/24/1210

PAY EXACTLY 9011) 9097) 9091) 9092) 9091) 9090 9091) 9091)

TATHE ESTWIND LANDSCAPE CONSTR. INC
ORDER PO BOX 35969

oF ALBUQUERQUE NM 87176
(12808)

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(12808)

RETURN SERVICE REQUESTED

WESTWIND LANDSCAPE CONSTR. INC

PO BOX 35969

ALBUQUERQUE NM 87176

Discount Amount

Date

05/17/2017

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

No. 862392

Date: 5/17/17

(12808)
Net Amount Paid

$1,721.25

$24,480.52

$66,236.92

$39,262.06

$2,333.94

$134,034.69

Number

862392

Amount

$ ***134,034.69

Void Affer 180 Dayq

NON-NEGOTIABLE

e130389
Highlight

e130389
Highlight

e130389
Highlight

e130389
Highlight

e130389
Highlight



FCB.

V 1 330

estwind Landscape Construction, Inc.
PO Box 35969 • Albuquerque, NM 87176=5969 0 505.881.8925 voice . 505.883.7052 fax

Date: May 5,2017

Mr. Michael McMurphy
Facilities Planning & Construction
Albuquerque Public Schools
915 Oak Street SE

Albuquerque,New Mexico 87106

Re: Wherzy Elementary - irrigation relocations for new construction - Invoice No. # 150508-3

Vendor # 12808

Aps po #3620197 a

Invoice # 150508-3

Per Terms and Conditions of RFP No. 14-048MM-SL.

Final Billing # 1 (see attached work sheet)

Purchase Order Amount (including tax) $ 16,154.55

Work Completed to date $ 13700.00

Sub Total $ 13.700.00

NMGRT (@6.25%)/ $ 856.25
===-1=1
ill It.=-----7Ah'

Total $ 14556.25 825_12011_1@1
Less previously billed $ 12,835.00 ACCOUNTS PAYABLE 
Total Due this invoice $ 1,721.25

Terms: Net 21 days, 1.5% interest per Imonth on amounts past due. APPROVED FOR PAYMENTFACILITIES, DESIGN & CONSTRUCTION
Thank you

T5%
3==»81*/

RICHARD MILLE_-0.../.-..Westwind Landscape Construction

Reviewed and Approved

for SIG,10gE
Michael McMurphy414* 5-//-17



Classroom Addition

Irrigation modification prior to construction

Project Location: Wherrv Elementarv
Elementary School

School Locauon No. 376

Estimate Date: 3/03/15

Construction Report Form (pg 1 of 2)
Contractor: Westwind Landscape Const.

2739 Vassar Place NE Alb. NM 87107

V: 505-881-8925 F: 505-883-7052

RFP No. 14-048MM-SL Exp. Date 6/17/2018
Cost Acct. 0376.5308.31505

WORK ORDER / SCHEDULE OF VALUES

Estimate Cost $ 16,033.95 Actual Cost: $

Westwind Landscape Construction

Contractor Aps Authorization : Date:

ESTIMATE AND INVOICE MUST BE ITEMIZED PER TERMS OF CONTRACT
Item # Description of Work  Est Qty. 1 Unit Cost I Est Price

Phase 1 - irrigation maintine and valve relocations serving existing landscape within the footorint of new constuclion-
required prior to construction

103 laborer - pothole - locate utility crossings and 24 $ 45.00 $ 1,080.00
existing irrigation lines

90 backhoe - excavation sleeving 4 $ 80.00 $ 320.00
103 laborer - excavation and istallation of sleeving 12 $ 45.00 $ 540.00
103 laborer - locate and reconfigure point of 32 $ 45.00 $ 1,440.00

connection and ultimate tie in points at existing
irrigation water mainline

67 2" sch 40 mainline 540 $ 6.00 $ 3,240.00
57 1" remote control valve 1 $ 400.00 $ 400.00
103 laborer - remove and relocate 2 existing valves 16 $ 45.00 $ 720.00

103 laborer - hand excavation at existing concrete, 12 $ 45.00 $ 540.00

mature tree locations
103 laborer - hand excavation and tie ins at existing 8 $ 45.00 $ 360.00

lateral systems

69 #12 low voltage control wire 750 $ 0.30 $ 225.00

70 #14 low voltage control wire 6000 $ 0.20 $ 1,200.00
103 laborer - set stub outs for future irrigation water 4 $ 45.00 $ 180.00

for new construction
103 laborer -install splice boxes 4 $ 45.00 $ 180.00

103 excavation permitting 4 $ 45.00 $ 180.00

1 chemical toilet 30 $ 4.00 $ 120.00

103 laborer - excavate water line thought to be 0 $ 45.00 $ -
irrigation 6/22/15

Phase 2- irrigation lateral line relocations servino existina landscape within the footorint of new constuction- required
prior to construction

72 2" sch'40 lateral PVC 200 $ 6.00 $ 1,200.00
103 labor - hand trench - no equipment access 32 $ 45.00 $ 1,440.00
91 trencher 0 $ 80.00 3

Page 1

Reg. No.925938
Pur. Order No.: 3020197

APPLICATION FOR PAYMENT

APP. #: 03

App. Date 5/5/2017 Amt. this ap. $ 1,721.25
Westwind Landscape Construction
Contractor: APS Approval

ESTIMATE AND INVOICE MUST BE ITEMIZED PER TERMS OF CONTRACT

Act Qty. 1 Cost Chg. 1 Act Cost I Prev. Appl This Appl Total Comp  Comp.

24

750

6000

4

8

4

12

32

540

1

16

12

P 1 82 '6741 + Im
-

2 1.3
SE

1,080.00 $1,080.00

320.00 $ 320.00

540.00 $ 540.00

1,440.00 $1,440.00

3,240.00
400.00

720.00

540.00

$3,240.00

$ 400.00

$ 720.00
$ 540.00

360.00 $ 360.00

225.00 $ 225.00

1,200.00 $1,200.00

180.00 $ 180.00

180.00 $ 180.00

180.00

120.00 $ 120.00

495.00 $ 495.00

-

1,440.00 $ -

320.00 $ 320.00

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$-

$ 1,440.00
$

$ 1,080.00

$ 320.00

$ 540.00
$ 1,440.00

$ 3,240.00

$ 400.00

$ 720.00

$ 540.00

$ 360.00

$ 225.00

$ 1,200.00

$ 180.00

$ 180.00

$ 120.00

$ 495.00

$-

$ 1,440.00

$ 320.00

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

0%

100%

0%

100%

100%

100%

100%

100%

100%

6



103

103

103

103

laborer -excavate existing valve and replumb
for 2" lateral line, tie in existing bubblers to
remain

laborer - hand excavation at existing concrete
locate, excavate and tie in to existing lateral line

serving southside of existing building
laborer - set stub outs for future irrigation water
for new construction landscape areas

Sub Total

NMGRT (@7.0%)
Total

16 $ 45.00 $

8

8

$ 45.00 $

$ 45.00 $

4 $ 45.00 $

720.00

360.00

360.00

180.00

$ 14,985.00

$ 1,048.95

$ 16,033.95

Page 2

16

4

8

720.00 $ 720.00

180.00 $
360.00

' Sub Total

NMGRT (@6.25%)
Total

$

$

$

$ 180.00

1,620.00

101.25

1,721.25

$

$ 720.00 100%

$ 180.00

13,700.00

856.25

14,556.25

50%

0%

0%

91%




