
ALBUQUERQUE PUBLIC SCHOOLS

WESTWIND LANDSCAPE CONSTR. INC, PO BOX 35969, ALBUQUERQUE NM 87176
Invoice Number

150508-

161220-

161304-

170106-

170210-

170310-

170408-

170505-

4

4

4

6

4

2

1

1

Description

3020197

161722401

151624348

161713133

161715770

161717652

161712689

161708930

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

Invoice Date

07/10/17
07/07/17
07/11/17
07/01/17
07/07/17
07/10/17

07/10/17
07/11/17

TOTALS:

Gross Amount

$1,468.
$12,242.

$3,192.

$24,225.

$70,692.

$6,275.

$3,959.
$25,498.

$147,556.28

Detach at Perforation Before Deposiling Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO

11/24/1210

PAY EXACTLY 9090 *090 *090 1/090 *993 1/093 *090 *090

PAY WESTWIND LANDSCAPE CONSTR. INC
TO THEORDER PO BOX 35969

OF ALBUQUERQUE NM 87176
(12808)

ALBUQUERQUE PUBLIC SCHOOLS

District #12
P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(12808)

RETURN SERVICE REQUESTED

WESTWIND LANDSCAPE CONSTR. INC

PO BOX 35969

ALBUQUERQUE NM 87176
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Discount Amount

{tf**pate

07/20/2017

il

$0.

$0.

$0.

$0.

$0.

$0.

$0.

$0.

00

00

00

00

00

00

00

00

$0.00

No. 865671

Date: 7/20/17

(12808)

Net Amount Paid

$1,468.
$12,242.

$3,192.

$24,225.

$70,692.

$6,275.

$3,959.

$25,498.

$147,556.28

Number

865671

Amount

$ ***147,556.28

Void Aner 180 Days

NON-NEGOTIABLE
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estwind Landscape Construction, Inc
PO Box 35969 e Albuquerque, NM 87176-5969 . 505.881.8925 voice e 505„883.7052 fax

Date: July 10,2017

Mr. Michael McMurphy
Facilities Planning & Construction
Albuquerque Public Schools
915 Oak Street SE

Albuquerque, New Mexico 87106

Re: Wherry Elementary - irrigation relocations for new construction - Invoice No. # 1 50508-4

Vendor # 12808
APS PO # 3020197

Invoice # 1 50508-4

Per Terms and Conditions of RFP No. 14-048MM-SL.

Final Billing # 4 (see attached work sheet)

Purchase Order Amount (including tax) $ 16,154.55

Work Completed to date ([00%) · $ 15,080.00

Sub Total

NMGRT (@6.25%)
NMGRT (@6.4375% effective 7/01/17))
Total

Less previously billed

Total Due this invoice

$ 15.080.00

$ 856.25

$ 88.84
$ 16,025.09

$ 14.556.25

Terms: Net 21 days, 1.5% interest per month on amounts past due.

Thank you

Westwind Landscape Construction

$ 1,468.84
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APPROVED FOR PAYMENT
FACILITIES, DESIGN & CONSTRUCTION
po # _ 30*-C>l_11-/*E_731#;.

RICHARD MILLEL<LZ---M ,-fm=--



72

103

91

103

Classroom Addition

Irrigation modification prior to construction
Project Location: Wherrv Elementarv

Elementarv School
School LoBation No. 376

Estimate Date: 3/03/15

Construction Report Form (pg 1 of 2)
Contractor: Westwind Landscape Const

2739 Vassar Place NE Alb. NM 87107

V: 505-881-8925 F: 505-883-7052

RFP No. 14-048MM-SL Exp. Date 6/17/2018
Cost Acct. 0376.5308.31505

WORK ORDER / SCHEDULE OF VALUES

Estimate Cost $ 16,033.95 Actual Cost: $

Westwind Landscape Construction
Contractor Aps Authorization : Date:

ESTIMATE AND INVOICE MUST BE ITEMIZED PER TERMS OF CONTRACT
Item # 1 Description of Work | Est Qty. 1 Unit Cost Est Price

Phase 1 - irrigation mainline and valve relocations se,ving existing landscane within the footprint of new constuction-
required ¤rior to construction

103 laborer - pothole - locate utility crossings and 24 $ 45.00 $ 1,080.00
existing irrigation lines

90 backhoe - excavation sleeving 4 $ 80.00 $ 320.00

103 laborer - excavation and istallation of sleeving 12 $ 45.00 $ 540.00
103 laborer - locate and reconfigure point of 32 $ 45.00 $ 1,440.00

connection and ultimate tie in points at existing
irrigation water mainline

67 2" sch 40 mainline 540 $ 6.00 $ 3,240.00
57 1" remote control valve 1 $ 400.00 $ 400.00

103 laborer - remove and relocate 2 existing valves 16 $ 45.00 $ 720.00

103 laborer - hand excavation at existing concrete, 12 $ 45.00 $ 540.00

mature tree locations

103 laborer - hand excavation and tie ins at existing 8 $ 45.00 $ 360.00

lateral systems
69 #12 low voltage control wire 750 $ 0.30 $ 225.00

70 #14 low voltage control wire 6000 $ 0.20 $ 1,200.00

103 laborer - set stub outs for future irrigiji;i¥wate=114 $ 45.00 $ 180.00

for new construction C-D

103 taborer -install splice boxes 1;21"Slf}E,14 $ 45.00 $ 180.00

103 excavation permitting 2 1 C lei 4 $ 45.00'$ 180.00103 laborer - excavate water line ttiougl1*)IDe  ,11 chemical toilet .  1- -130 $ 4.00 $ 120.00

0 $ 45.00 $ -

irrigation 6/22/15 /2 1 8 82|
Phase 2- irrigation lateral line relocations servina existing landxhpdwithin the footprint of new constuction- required

V.

orfor to construction

2" sch 40 lateral PVC LF 200
labor - hand trench - no equipment access 32
trencher 0

laborer -excavate existing valve and replumb 16
for 2" lateral line, tie in existing bubblers to
remain

$

$

$

$

6.00 $

45.00 $

80.00 $
45.00 $

Page 1

1,200.00

1,440.00

720.00

Reg. No.925938
Pur. Order No.: 3020197

APPLICATION FOR PA™ENT

APP.#: 04-Final
App. Date 7/10/2017

Westwind Landscage Construction

Contractor:

Amt. this ap. $ 1,468.84

APS Approval
ESTIMATE AND INVOICE MUST BE ITEMIZED PER TERMS OF CONTRACT

Acl Qty.  Cost (Chg.  Act Cost  Prev. Appl

24

540

1

16

12

750

6000

4

8

4

12

32

20

32

4

16

4

4

30

11

1,080.00 $ 1,080.00

320.00 $ 320.00

540.00 $ 540.00

1,440.00 $ 1,440.00

3,240.00 $ 3,240.00

400.00 $ 400.00

720.00 $ 720.00

540.00 $ 540.00

360.00 $ 360.00

225.00 $ 225.00

1,200.00 $ 1,200.00

180.00 $ 180.00

180.00

180.00

120.00 $

495.00 $

$ 180.00

120.00

495.00

120.00 $ -

1,440.00 $ 1,440.00

320.00 $ 320.00

720.00 $ 720.00

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

This Appl

120.00

$

$

Total Comp I Comp.

$ 1,080.00

$ 320.00

$ 540.00

$ 1,440.00

$ 3,240.00

$ 400.00

$ 720.00

$ 540.00

$ 360.00

$ 225.00

$ 1,200.00

$ 180.00

$ 180.00

120.00

495.00

$ 120.00

$ 1,440.00

$ 320.00

$ 720.00

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

0%

100%

100%

100%

100%

100%

100%



103

103

103

103

laborer - hand excavation at existing concrete

locate, excavate and tie in to existing lateral line

serving southside of existing building
excavate and tie in to existing mainline valve

and extend to new valve locations on the S/W

comerlateral line serving southside of existing
building
[aborer - set stub outs for future irrigation water
for new construction landscape areas

Sub Total

NMGRT (@7.0%)

Total

8

8

$

$

45.00 $

45.00 $

0 $ 45.00 $

4 $ 45.00 $

360.00

360.00

180.00

$ 14,985.00

$ 1,048.95

$ 16,033.95

Page 2

4

8

16

4

180.00 $ 180.00

360.00 $ -

720.00 $

180.00 $

Sub Total

NMGRT (@6.25%)
NMGRT (@6.4375%)(effective.July 1,2017
Total

$

$ 360.00

$ 720.00

$ 180.00

1,380.00

88.84

1,468.84

$ 180.00 100%

$ 360.00 100%

$ 720.00 100%

$ 180.00 100%

15,080.00

856.25

88.84

16,025.09 100%
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estwind Landscape Construction, Inc.

PO Box 35969. Albuquerque, NM 87176-5969 e 505.881.8925 voice . 505.883.7052 fax

Date: July 10,2017

Mr. Richard Miller

Facilities Planning & Construction
Albuquerque Public Schoo[s
915 Oak Street SE

Albuquerque, New Mexico 87106

Re: Wher,y Elementary - Landscape installation and site furnishings - Invoice No. # 170408-1

Vendor # 12808

APS pO# 161712689 t
Reg.#1717110
Ouote#: WW122116-1

Invoice # 170408-1

Per Terms and Conditions of RFP No. 14-048MM-SL.

Progress Billing # 1 (see attached work sheet)

Purchase Order Amount (including tax) $ 386,130.83

Work Completed to date ( 1 %) $ 3,720.00

Sub Total $ 3,720.00

NMGRT (@6.4375% effective 7/01/17)
Total

Less previously billed

Total Due this invoice

$ 239.48

$ 3,959.48

$ 0.00

Terms: Net 21 days, 1.5% interest per month on amounts past due.

Thank you

Westwind Landscape Construction

$ 3,959.48 11»1--191-1
1

APPROVED FOR PAYMENT
FACILITIES, DESIGN & CONSTRUCTION
p.0.# /6,7/ 248? DfA -71-'Z,-/*'I,
RICHARD MILLER 44 JAUVU

1 9



640.00

720.00

$

$

$

$

$

$

$

$

$

$

$

$

Reg#1717110
Pur. Order No. 161712689

WW Quote #: WW122116-1

APPUCATION FOR PA™ENT

APP· #: 91

App. Date 7/10/2017 Amt. this ap. $ 3,992.03

Westwind Landscape Constuction

Contractor. APS Approval
ESTIMATE AND INVO[CE MUST BE ITEMIZED PER TERMS OF CONTRACT

AcL Qty. I Cost Chg I Act Cost Prev. Appl This Appl Total Comp IComp.

Construction Report Form (pg 1 of 2)
Classroom additions Contractor: Westwind Landscape Const
Landscape installation and site furnishings 2739 Vassar Place NE Alb. NM 87107
Project Location: Wherrv Elementarv V: 505-881-8925 F: 505-883-7052

RFP No.: 14-048MM-SL Exp. Date 6/17/2018
School Location No. 376 Price agreement # 14050

Cost Acct.

WORK ORDER / SCHEDULE OF VALUES
Estimate Date:12/21/16

Estimate Cost $ 386,130.83 Actual Cost: $ 3,992.03

Westwind Landscape Construction
Contractor Aps Authorization : Date:

EST[MATE AND [NVOICE MUST BE [TEM[ZED PER TERMS OF CONTRACT
Item # l Description ot Work 1 6st Qty. I unitcost 1 Est. Price

Landscape and Irrigation of new construction.

21 2" trees 38 $ 175.00 $ 6.650.00

24 5 gallon shrub 205 $ 20.00 $ 4,100.00
25 1 gallon shrub 454 $ 10.00 $ 4,540.00
27 If coniferous tree 12 $ 30.00 $ 360.00

21-27 Plant Material delivered (@ cost) 1 $ 13,522.00 $ 13,522.00
103 laborer layout for switchgrass 16 $ 45.00 $ 720.00

9 fine grading 4735 $ 3.50 $ 16,572.50
4 cy haul away/disposal 340 $ 21.00 $ 7,140.00

16b premium gravel 26850 $ 1.80 $ 48,330.00
13 concrete mowstrip 595 $ 15.00 $ 8,925.00
91 Trencher- sleeve installation 24 $ 80,00 $ 1,920.00 8
103 laborer - sleeve installation, excavation o f curbs 48 $ 45.00 $ 2,160.00 16

and hard surfaces for sleeve Installation

103 remove existing irflgation equipment 40 $ 45.00 $ 1,800.00 8

103 Irrigation point of connection (3-locations) 24 $ 45.00 $ 1,080.00 8

103 laborer - install controller grounding system 24 $ 45.00 $ 1,080.00

103 laborer - valve box protection - rodents 16 $ 45.00 $ 720.00

61 2" ball valve 3 $ 400.00 $ 1,200.00 1
67 rsch 40 mainline 200 $ 6.00 $ 1,200.00 40

70 #14 low voltage control wire 1000 $ 0.20 $ 200.00 500

58 11/2" remote control valve 5 $ 450.00 $ 2,250.00 2
57 1" remote control valve 2 $ 400.00 $ 800.00

72 2' sch 40 lateral PVC 40 $ 5.50 $ 220.00

73 1 1/2" sch 40 lateral PVC 100 $ 4.25 $ 425.00

74 1 1/4' sch 40 lateral PVC 1-=EESE=====1480 $ 4.15 $ 1,992.00
75 1' sch 40 lateral PVC 1 CD Fi,2:=r pOO $ 4.10 $ 820.00

76 3/4"sch 40 lateral PVC CD ICD t c--  57,3340 $ 4.00 $ 13,360.00
103 laborer - hand trenching no trencher psess C j r-11 88 $ 45.00 $ 3,960.00
88 Rotary sprinkler head 12 I r j'012 $ 65.00 $ 780.00

11, latedrey rock-Tuif base 1-<     15115 $ 1.50 $ 22,672.50

1 -1 1 ,- 1 T.i |307 $ 4.00 $ 1,228.00
103 laborers - install perimeter naller 1 -u c) 1=1104 $ 45.00 $ 4,680.00

90 loader - install artificial turf U.1 1 --J $ 80.00 $ 8,320.00
103 laborers - install art. Turf Ir --- - 1 fii 1 592 $ 45.00 $ 26,640.00

90 Backhoe install landscape boulder,1 -lgly:-=1J 24 $ 80.00 $ 1,920.00
103 laborer install landscape boulders 24 $ 45.00 $ 1,080.00

90 Backhoe excavate flagstone pathway subgrade 8 $ 80.00 $ 640.00
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360.00

400.00

240.00

100.00

900.00
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$

$
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$

$
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$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

640.00

720.00

360.00

360.00

400.00

240.00

100.00

900.00

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

640.00

720.00

360.00

360.00

400.00

240.00

100.00

900.00

0%

0%

00/J
0%

0%

0%

0%

0%

0%

0%

33%

33%

2056

33%

0%

0%

33%

20%

50%

40%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%



103

16a

103

16a

103

10

103

1

106

106

106

106

106

106

106

laborer excavate flagstone pathway subgrade
Compacted grey rock-flagstone base
laborer (mason) install flagstone pathway

Compacted grey rock-paver base

laborer (bricklayer) install Eco-Priora pavers
concrete sidewalk

laborer excavate form and pour header curb
chemical toilet

Eco- Priora pavers delivered
Flagstone 1 3/4" delivered
Gmax Test

Synthetic turf materials
Bouiders - Large

grounding materials
Fixed Fee Mark up

-existing motorola controller

Sfte Furnishings

103 laborer - unpack, assemble and transport tables,
benches and bike rack

103 laborer - install in ground benches and tables
103 laborer - install surface mount benches and bike

rack

90 Backhoe transport and place fabricated garden
planters

103 laborer - Install fabricated garden planters

106 Playwell site furnishings
106 lot mounting hardware

106 Fabricated raised garden planters (CMY)
106 Fixed Fee Mark up

Sub Total

NMGRT (@6.25%)
Total

8

660

112

460

220

3

68

150

1

1

1

1

1

1

77,639.54

64

128

1

1

8

$ 24,17

72

16

16

$

$

$

$

$

$

$

$

$

$

$

$

45.00

1.50

45.00

1.50

45.00

625.00

45.00

4.00

$ 2,270.00

$ 1,385.00

$ 976.54

$ 69,548.00

$ 3,335.00

$ 125.00

11%

45.00

45.00

45.00

80.00 $

$ 45.00 $

$ 8,261.00 $

$ 75.00

$ 1,980.00

6.00 11%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

360.00

990.00

5,040.00

690.00

9,900.00

1,875.00

3,060.00

600.00

2,270.00

1,385.00
976.54

69,548.00

3,335.00
125.00

8,540.35

2,880.00

3,240.00

720.00

1,280.00

5,760.00

8,261.00

75.00

15,840.00

2,659.36

$ 363,417.25

$ 22.713.58

$ 386,130.83

Sub Total

NMGRT ((@7.3125%)
Total

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

3,720.00
272.03

3,992.03

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

3,720.00

272.03

3,992.03

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

1%




