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Al{BUQUERQUE PUBLIC SCHOOLS

McCARTHY BUILDING COMPANIES NM, 1717 LOUISIANA BLVD NE STE 204, ALBUQUERQUE NM 87110

ALBUQUERQUE PUBLIC SCHOOLS

District #12
P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

Detach at Perforation Before Depositing Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO
11/24/1210

PAY EXACTLY *090 *090 *090 *090 *090 *090 1/090 *090

PAY   MCCARTHY BUILDING COMPANIES NM
TO THE
ORBER  1717 LOUISIANA BLVD NE STE 204

of   ALBUQUERQUENM 87110
(24807)

I_, . s    %6.8.

ALBUQUERQUE PUBLIC SCHOOLS

District #12
P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(24807)

RETURN SERVICE REQUESTED

MCCARTHY BUILDING COMPANIES NM
1717 LOUISIANA BLVD NE STE 204

ALBUQUERQUE NM 87110

¢*@.DWtB«50»

10/12/2016

No. 848165

Date: 10/12/16

(24807)
Net Amount Paid

./Rum.66-

848165

Void After 180 Days

NON-NEGOTIABLE

-  Mi-115   4/*543" 9

Invoice Number Description Invoice Date Gross Amount Discount Amount

APP 16 - WHERRY ES 3026363 09/30/16 $277,497.00 $0.00 $277,497.00

TOTALS: $277,497.00 $0.00 $277,497.00

St AI011
-

%1/4&150#bt,14§'41

$ ***277,497.00



 /&7777/

To Owner: Albuquerque Public Schools

From Contractor :  McCarthy Building Companies NM, Inc.
me,F=or: 17/7 LOOIS,AA   ELVA, Su,TE 209

ALBUQU€KGO€-, NAL 87,<0

OCT 0 7 2016 -'
projec:   __N]gl!&!I@+M*mif-
Via Architect : FBT

30-16363   C,
Application For Payment Summary
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.

1. ORIGINAL CONTRACT SUM 11,259,913.00/

2. Net Change by Change Orders 244,619.00/

3. CONTRACT SUM TO DATE (Line 1 + 2) 11,504,532.00/

4. TOTAL COMPLETED & STORED TO DATE 7,797,735.00

5. RETAINAGE

a.    .00  % of Completed Work

b.     .00   % of Stored Matenal

Total Retainage (Lines 5a+5b or Total in Cont. Sheet)

6. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from Prior Certificate)

.)CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 Less Line 6)

Change Order Summary

Total changes in previous applications

Total approved this application

Totall

Net Changes by Change Order

Additions

220,711.00

46,775.00

267,486.00

244,619.00

APPROVED FOR PAYMENT

FACILITIES, DESIGN & CONSTRUCTION
p.0.# 881Qi(,5
ANNELLE DARBY ll*YU'5-I /&

0.00

0.00

0.00

7.797,735.00

7,520,238.00

277,497.00

3,706,797.00

Deductions

22,867 00

0.00

22,867.00

1124 *9
ES jbar

*1   1 95
Application For Payment

Application No:

Period To:

Project No:
Contract Date:

16

09/30/2016

009019.000

06/02/2015

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates for Payment were issued and payments received from the Owner, and that current
payment shown herein is now due.

Contractor :

By: 'i064.2/
State of:   ME'e   M«Xtco

County of   g€KA Li CA-0
Subscribed and sworn to (or affirmed) before me on this     4

Date: 4 oeT=20/6

day of  0€70 86£
20 16  · by  208€tr  W€DOLU- persogally*AGW- tri mo n, prnvort tn mp nn the hARif

of satisfactory epidence to be the person(s) who a ipeaie me. OFFICIAL SEAL

Notary Public: lk|k J/&+ 'ST./be ERIKA GIBBS

My Commission Expires 146%€h 1,1010    Nk§:Pj#
Statc of Now MUw-

Notary Public

Architect's Certificate For Paymehy Comrnission Expiresr,nrch Uo,2028
In accordance with the Contract Documents, based on on-site observations and the data

comprising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is
in accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

Amount Certified : $

(Afach explanation if amount certified differs from the amount applied for. Initial oll figures on this
Application and on the Continuation Sheet that are changed to confornt to the amount certified.)

Architect: FBT

By:                                                                             Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

Reviewed and Approved

for SICi*RE
Michael McMurphy*¥fDate   /0 -r-/6

Page 1 of 1

U

Printed on: 10/04/2016 15:36:48PM



APS Wherry Elementary
Project No: 009019.000

Contract No: 001

Line No  Description

10                     Mobilization
20           Demolition

30          Concrete Foundation

40          Slab on Grade & Deck

50          Site Concrete

60           Lightweight Concrete

70           Polished Concrete

80           Masonry
90           Structural Steel & Deck

100 Steel Erection

110 Fall Protection

120 Miscellaneous Metal

130 Rough Carpentry

140 Casewo

150 Damproofing

160 Insulation

170 Metal & Translucent Panels

180 Asphalt Roofing
190 Metal Roofing

200 Sealants

210 HM Frames

220 Wood & HM Doors

230 Hardware

240 Ceiling Door
250 Storefront & Windows

260 Stucco

270 Metal Studs & Drywall

280 Acoustical Ceilings

290 Tile

300 Carpet & Reslient Floor
310 Painting & Wall Covering

320 FRP & Wall Protection

330 Signage
340 Toilet Partitions

350 Toilet Accessories

360 Misc Specialties & Equipment

370 Kitchen Equiprnent

Scheduled

Value

154,208.00

268,434.00

529,852.00

240,913.00

242,152.00

110,741.00

78,751.00

177,627.00

598,106.00

256,248.00

8,975.00

20,809.00

55,922.00

227,895.00

2,540.00

286,571.00

216,100.00

583,620.00

58,323.00

35,773.00

46,348.00

46,349.00

46.349.00

2,680.00

258,670.00

199,694.00

765,124.00

212,062.00

103,774.00

130,271.00

81,035.00

26,721.00

25,799.00

22,705.00

19,187.00

112,067.00

116,600.00

Work From
Previous

Applications

154,208.00

264,271 00

220,832.00

106,699.00

49,638.00

48,862,00

48,557,00

145,654.00

573,200.00

153,749.00

8,975.00

19.768.00

47.260.00

169.869.00

0.00

195.007.00

84,852.00

262,867.00

0.00

26,519.00

46,348.00

15,359.00

28,104.00

0.00

173,905.00

81,816.00

486,413.00

92,705.00

81.882.00

110,227.00

46,820.00

26,000.00

15,804.00

20,000.00

18,420.00

75,946.00

116,500.00

Work

Completed
This Invoice

000

2,163 00

19,562.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

18.251.00

0.00

D 00

0.00

0.00

1,139.00

0.00

0.00

0.00

0.00

12,602.00

1.579.00

3,850.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Stored

Materials

0 00

0,00

000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total

Completed &

Stored To Date

154.208.00

266,434.00

240.394.00

106,699.00

49,638.00

48.862.00

48,557.00

145,654.00

573,200.00

153,749.00

8,975.00

19,768.00

47.260.00

169,869.00

0.00

195.007.00

84,852.00

281,118.00

0.00

26,519.00

46,348.00

15,359.00

29,243.00

0.00

173,905.00

81,816.00

486,413.00

105,307.00

83,461.00

114,077.00

46,820.00

26,000.00

15,804.00

20.000.00

18,420.00

75,946.00

116,500.00

%

100.00

9925

45.37

44.29

20.50

44.12

61.66

82.00

95 84

60.00

100.00

95.00

84.51

74.54

0.00

68.05

39.27

48.17

000

74.13

100.00

33 14

63.09

0.00

67.23

40.97

63.57

49.66

80.43

87.57

57.78

97.30

61.26

88.09

96.00

67.77

99.91

Application For Payment
Continuation Sheet

Application No:

Application Date:

Period To:

Architect's Project No

Balance

To Finish

0.00

2.000 00

289,458.00

134.214.00

192,514.00

61,879.00

30,194 00

31,973.00

24.906.00

102,499.00

000

1.041.00

8,662.00

58,026 00

2,540.00

91,564 00

131,248.00

302,502.00

58,323.00

9,254.00

0.00

30.990.00

17,106.00

2.680.00

84.765.00

117,878.00

278,711.00

106,755.00

20.313.00

16.194.00

34,215,00

721.00

9.995.00

2,705.00

767.00

36,12100

100.00

16

09/30/2016

09/30/2016

544

Total

Retainage

0 00

000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0 00

0 00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

Current

Payment Due

0.00

2,163.00

19,562.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

18.251.00

0.00

0,00

0-00

0.00

1,139.00

0.00

0 00

0.00

0.00

12.602.00

1,579.00

3.850.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Page   1 of 2Printed on:      10/04/201615:36:57PM             i,  ,
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McCarthy Building Companies NM, Inc.

APS Wherry Elementary
Project No: 009019.000

Contract No: 001

Line No  Description

380 Gyrn Equipment

390 Site furnishings

400 Elevator

410 Fire Protection

420 Uilities

430 Plumbing Rough-in

440 Plumbing Top Out

450 Plumbing Trim/Final

460 HVAC Piping
470 HVAC Ductwork

480 HVAC Trim

490 Controls

500 Electrical Site

510 Electrical Underground R/1

520 Electrical Wall R/1

530 Electrical Ceiling FVI

540         Electrical Trim/Final

550 PV System

560 Communications

570 Earthwork

580 Fencing

590 Bond

600 Insurance

610 Closeout

620 NMGRT 6.0625%

630 Change Order 1

640 Change Order 2

650 Change Order 3

660 Change Order 4

670 Change Order 5

680            Change Order 6

690 Change Order 7

700 Change Order 8

Totals :

Scheduled

Value

1,240.00

5,060.00

67,088.00

158,861.00

116,546.00

225,444.00

225,445.00

211,550.00

313,021.00

442,545.00

97,132.00

122,637.00

158,394.00

124,263.00

130,160.00

124.142.00

529,571.00

339,883.00

57,589.00

247,820.00

24,051.00

67,160.00

127,703.00

330,000.00

643,613.00

69,170.00

-22,867.00

17,835.00

58,089.00

12,800.00

40,518.00

22.299.00

46,775.00

11,504,532.00

Work From

Previous

Applications

0.00

2,634.00

67.088.00

106.873.00

84,017.00

154.387.00

152,675.00

101,956.00

235,582.00

377,071 00

50,270.00

72,543.00

153.874.00

91,600.00

97,938.00

74,299.00

438,353.00

211,839.00

36,145.00

108,386.00

0.00

67,160.00

127,703.00

113,902.00

433,958.00

49,264.00

-25,015.00

17,835.00

58,089.00

12,800.00

29,976.00

0.00

0.00

7,520,238.00

Work

Completed
This Invoice

0.00

0.00

0.00

0.00

0.00

7,651.00

0.00

10,700.00

0.00

0.00

0.00

537.00

000

0.00

0.00

0.00

8,907.00

0.00

0.00

90,032.00

0.00

0.00

0.00

25,557.00

12,659.00

0.00

0.00

0.00

0,00

0.00

4,516.00

22.299 00

35,493.00

277,497.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0 00

0.00

Total

Stored Completed &
Materials Stored To Date

0.00

2,634.00

67,088.00

106,873.00

84,017.00

162,038.00

152,675.00

112,656.00

235.582.00

377,071.00

50,270.00

73.080.00

153,874.00

91.600.00

97.938.00

74,299.00

447,260.00

211,839.00

36,145.00

198,418.00

0.00

67,160.00

127.703.00

139,459.00

446.617.00

49,264,00

-25,015.00

17,835.00

58.089.00

12,800.00

34,492 00

22,299.00

35,493.00

0.00 7,797,735.00

%

0 00

52.06

100.00

67.27

72.09

71.88

67.72

53.25

75.26

85.21

51.75

59.59

97.15

73.71

75 24

59.85

84.46

62.33

62.76

80.07

0 00

100.00

100.00

42.26

6939

71.22

109,39

100.00

100.00

100.00

85.13

100.00

75.88

Application For Payment
Continuation Sheet

Application No:

Application Date·

Period To:

Architect's Project NO.

Balance

To Finish

1,240.00

2,426.00

000

51,98800

32,529 00

63.406.00

72,770.00

98.894.00

77,439.00

65,474 00

46.862.00

49,557.00

4,520.00

32,663 00

32.222.00

49.843.00

82.311.00

128,044.00

21,444.00

49.402.00

24,051.00

0.00

0.00

190,541.00

196,996,00

19.906.00

2,148,00

0.00

0  00

0.00

6,026.00

000

11,282.00

67.78 3,706,797.00

16

09/30/2016

09/30/2016

544

Total

Retainage

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0 00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0,00

0,00

0.00

0,00

0.00

0 00

0.00

0.00

Current

Payment Due

0,00

0 00

0.00

000

0.00

7,651 00

000

10,700 00

0.00

0.00

0 00

537.00

0.00

0.00

0.00

0.00

8,90700

0.00

0.00

90,032.00

0 00

0 00

0.00

25,557.00

12,659.00

0 00

0.00

0.00

0 00

0.00

4,516.00

22.299.00

35,493.00

0 00 277,497.00

Printed on: 10/04/2016 15:36:57PM Page 2 of 2
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te Q'r 

Activlm q:     .                   *ctlvmcNaMer                          2     -- C231_ «i''6 .,,," fma        |,7:fpishf **     T376    _-   .      .I   I ,October 201€
-

_LEE:r b  .  3- 6 -r   &  4 1 3.2-5,;-12-_;02-  1 - -109".'=11 .163--11=-3?ycr.1,
7 .

. -- -

rm.*ff      ..7.#/1/1 4-11C -

i
Pl-SUM-135       Summary-Gym Renovation 76  23-Jun-16 A   23-Jun-16 19-Oct-16

Pl-SUM-125       Summary - Rooting 35  30-Aug-16 A  30-Aug-16 '  27-Oct-16
1       PZ-SUM-175        *Milestone Gym Renovations Complete 0 13-Oct-16

  * * SUM -205           *Milestone  Phase 28 Substant,al Completion 0 01-Nov- 16

13*511 - 48    31-Aug-16 A     31-Aug-16      02-Nov-!6

3       P)-SUM  135        *Milestone  Basement Renovation Complete 0 29-Sep-16

„      P)-SUM-155       Summary - Structure 19  27-Oct-16 22-Nov- 16

i    P3-SUAt-145     *Milestone SOO Complete 0 02-Nov- 16

t4
1       PJ-SUM- 165        Summary - Multipurpose / Comdor Buildout 90     03-Nov- 16 ]3-Mar-17

P)-SUM-]75 Summan-Extenor Skin 77      10-Nov- 16 01-Mar-17

P3-SUM-185 *Milestone  Structure Complete 0 22-Nov 16

1 i P3-SUM-195 Summary  - Roofing 16 23-Nov-16 15 De-16

P3-SUM-205 Summary - Interior Buildout 84   23-Nov-16 23-Mar- 17

P3-SUM-215       Summan - Libror> Buildout 71 13-Dec-16 23 Mar-]7

!
P3-SUM-225 *M,lestone  Erterior Dry-in Complete 0 ]5-Dec-16

P]-SUM-235 *Milestone Roof Dry-in 0 15-Dec-16

13          P3-SUM-245            Summary ProJect Completion / Tu  nover 8 12.-Apr-17 21-Apr- 17
P3 SUM 1 5 *Milestone Phase 3 Substant al Comp etion 0 2 Apr 7

r

B l... 7 5*

   PR 55010 Fab & Deliver  Structural Steel   Decks   Phase j 20     13  Apr  !6A      13  Apr   6       06 Oc-  6

PR 395C Ow ner Furniture Delivery   Phase 3 49   16-Sep-16 7 Apr-17

Et-.Phasig.

-vonSIUCI on-Du       on,

5       SUM-DUR-810   Oeril Construe on Duration   Phase 2 (Work ng Da 40    Mo) 6A    Ma> 6  0 Nov 16
P2M-DUR-BIO    Overall Construction Duration - Phase 2 (Calendar Da 58 11-Moy [6A li-May-16  0]-Nov-16

t       SUM-DUR-820   Overall Construction Duration - Phase 3 (Working Da 157 23-Jun-16A 23-Jun-16 21-Apr-17
1       PlM-DUR-820     Overall Construction Duration - Phase 3 (Calendar D2 224 23-Jun-16A 23-Jun-16 2 1-Apr-17
9 PH2-C-185 IM ilestone Phase 28 Substantial Completion 0 01-Nov-16*

i       PHI-C-225 *M ilestone:  Phase 3 Substantial Completion 0 2 1 -Apr-17•

7 ™nase241@u

11

r

'  Summary - Gym

. SUI

0 *Milestone: Gym Rcnovatio

Sk 314/GBSK*-,f@]i*{*#{1 1*R«--574 -
-_.=_: ---44 .- -_:2 -......:3.1- 12211£ti*{*Ux

0.-Milesione: Basement Renovation Complete

I  Fab & Deliver: Structural Stee! - Decks -

Run Date Remaining Level of Effort  IZE.1  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     1 of
- 03-Oct-

16
Actual Level of Effort  Critical Remain... Status Update Layout - For McCarthy Use Companies 9

I  Actual WorkData Date 0 0  M ilestone

-16-Sep-



 PH2-]GR-135   0/1-1 Electrical Rough-in
PHZ-IGR-255     Install Fire Alarm

PH2-IGR-145    0/H Fire Sprinkler Rough-in

      PH2-IGR-205    Framing Modifications & Hardlids
C===3'          PHZ-IGR-125    Install & Infil New Doors                                      LU

PH2-IGR-245    Install Special Systems * ::, A
-

,          PHZ-IGR-215   Drywall Patch 3 0 5:
N    <C

PH2-IGR-155    Install Flooring {Sealed Concrete)     i t» -       CL
Pl-12-IGR-175    Insiall New Sound Panels

      PH2-IGR-185    Interior Paint
PH2-IGR-165   Install New Basketball Hoops ©05
PH2-IGR-195    Install Ceiling Grid 11 o '0

      PH2-IGR-225  , Final Clean a= <
]    PH2-IGR-235   MEPTrim

PH2-IG R-265      -M ilestone: Gym Renovations Complete

_Exterior Renovation                                       

9   12-Sep-16 A

3   12-Sep-16 A

4   16-Sep-16

4   22-Sep-16

5   28-Sep-16

3 28-Sep-16

3   05-Oct-16

3 10-Oct-16

2 10-Oct-16

3   10-Oct-16

4 13-Oct-16

3      13-Oct-16

1    13-Oct-16

2   18-Oct-16

0

26   22-5. p-16  i

12-Sep- 16

12-Sep- 16

21-Sep- 16

19-Sep-16

21-Sep-16

27-Sep-16

04-Oct-16

30-Sep- 16

07-Oct-16

12-Oct-16

11-Oct-16

12-Oct-16

18-Oct- 16

17-Oct-16

13-Ocr- 16

19-Oct-!6

19-Oct- 1 6

1 27-Lt-16  

Original |:   Ea rly.Start        . Act             ' :Early F inish         Actual    j)ptemb er 2016 l October 201€

L j  .6.4{ 1-  35  4   |]  . __Isi.Ij]      3*§211     11          |        18         j        '25                  02-        |         09         11         16        ·|         23         p
7.3 1(1-.ilin-16A
10  10-Jun-16A  10-Jun-16  22-Sep-16

5   23-Sep-16 29-St:p-16

Re-Roof Existing Gym / Cafe 70 16-,lun-16 A 16-,lun-16 21-Sep-16

Gym Roofing 9 31).Aug.-16:1 3(1-Aug-ift 21 -Sep-16

PHZ-GR-115    Asphalt Rooting 9    30-Aug-16 A     30-Aug- 16       21-Sep-16 0 1             -1   Asphall Roofiftg
4     Kitchen & Cafe Roofing 4 16-.1[in-I¢A 16-.lun-16  ],1-Sep-16

PH2-CR- 1 15        Demo & Replace Existing Cafe Roofing 2 16-Jun-16A 16-Jun-16 19-Sep-16 IIILO  Demo & Replace Existing Cafe Rooting

 !1    Interior enovation 2 7-(,cl- 1 6

Gym Renovation

I O   0/11 Electrical:Rough-in

I r--1   Install Fire Ajann

A1000

A1010

A1020

ALOJO

A1050

AI 040

A! 060

A 1070

i,  j   A!080

LKitchen Renovation 30 17-ALig-MA  17-Aug-16 

lili PH2-]CR-425    A/E Punchlist & Corrections 5 17-Aug-16A 17-Aug-16 16-Sep- 16 I 0   A/E Punchlist & Corrections

*     PH2-]CR-325    *Milestone: Kitchen Renovation C,impielc 0 16-Se:>16

Activity ID Activity Name·

,      FRAGNET#l - ASI 23-Gvm Roof Demo & Reolac
I------ I.----

po.luii-16  3)-Sep-16 i
1 Investigote Price Change for AS 1 23

1 1    b w ner *' A·'E A[,pr,1. e C han ge Order t'or AS[  23

[ZZZIZ]  0/H Fire Sprinkler Rough-in

1  Fraining Modifications & Hardlids

1 1  Install & infil Ncu Doors

0<  Install Special S>sterns

0  Drywall Patch

0  Install Flooring (Sealed Concr

Il  [nstall New Sound Panels

0  Interior Paint

O  Install New Basket

U  Install Ceiling G rid

0  Final Clean

0 MEPTrim

0  I M ilestone. G>·m

D Insulation

Il Scaffold

1 )1 Lath

O Scratch

0  Brown Coat

=  -«  ·   1    Cure

[ZZZI St'UCCO

C SCC

O XIi I

0  +Milestonc Kitchen Rehovation Complete

FRAG-01-20          Investigate & Price Change for AS ! 23

FRAG-01-30        Owner/ A/E Approv e C hinge O rcia for AS 1 2 3

11 r
1,1 17-Ally-16.1 17-,\u,2-16

4  IZ-SC,-le·\  1.-Sep-1(,   It,-()el-16

Insulation 3 22-Sep-16 26-Sep-16

Scaffold 2 27-Sep-16 28-Sep-16

Lath 5   29-Sep-16 05-Oct-16

Scratch 3 06-Oct-16 10-Oct-16

Brown Coat 3        11-Oct-16 13-Oct-16

Cure 5        14-Oct- 16 20-Oct-16

Stucco 3   21-Oct-16 25-Oct-16

Scaffold Remove 2       26-Oct- 16 27-Oct- 16

Milestone: Gyin Bldg. Exterior Renovation Complete 0 27-Oct-16

16-Sip- 16

Run Date Remaining Level of Effort  L___1  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     2 of
- 03-Oct-

1   Actual Level of Effort  Critical Remain... Status Update Layout  - For McCarthy Use Companies 9
16

Data Date   Actual Work 0 0 Milestone

-16-Sep-



- -
Activity',ID Sptembe520'16

. L

17-·\"i- 16,\ 1 1-1- \ue-lA I  11)-S:p-[6  1
   A/E Pundilist & Corrections

PH2-PLC-225     City inspection (Interior Gym Renovations)

PHZ-PLC- 195       Develop MCCarthy Comple, lon List

PH2-PLC-205    /VE Punchlist & Corrections

PH2-PLC-165     *Milestonc: Phase 28 Substantial Completion
PH2-PLC-175      Owner Activation

PH2-PLC-[85     Owner Move-in

,] *r'·332 '3  'fu- «f-'-       pp'l,E T -3,1¤,r,l*[*s[*1 111@jmyimVW#*r<4
1 11 Basement Renovations . _-1 6-Q46 Z » I 2'1-Sql- 1'6

10  16-Sep-16 2.9-Sap-16

0 29-Sep- 1 6

44 ')i.Sep-16 A  01 -Sq)-16  1!3-N,„-16 
Illl I  Mass 0 vcr-Ex ./ Recompact

' Structure

P]-S-115 10 09-Nov- 16

PJ-S-125 4 15-Nov-]6

Pbs-135 5 22-Nov- 16

P3-5-145 0 22-Nov-16

77    ri 1 -kl'al--1 7
P3-ES-115 Install Clips 3   10-Nov-16 14-Nov-16

PJ-ES-125 Exterior Framing 8 30-Nov-[6 09-Dec-16

P]-ES-135 Exterior Sheathing / Insulation / Tyvek 8 06-Dec-16 15-Dec- 16

P 3-ES- 145 -M ilestone:  Exterior Dr>-in Complete 0 15-Dec-6

P3-ES-155 Masonry Ven xr 16 16-Dec-16 10-Jan-17

P)-ES-!65 Stucco  Lath & Brown Coal 10  22-Dec-16 06-Jan-17

P3-ES-175 Stucco Suatch Coa! 3      09-Jan- 17 11-Jan-17

 | 2' 4       7 '      .L       S?*t*be-r29,1.6

-It--'*9E«1»353* S, li '1022 4-1]  ' :PS'« 4|       6-  " |    23   2 -1
Project Comoletion / Turnover - 2A

PH2-PLC-125     A/E Punchlist & Corrections 3 17-Aug-16A 17-Aug-16 _20-Sep-16
Proiect Comoletion / Turnover - 28 19     134 Ic,- 16    |  15-NmAG

0  City Insp:elid

 Dc'

Iinfill Maionry Wails
0  >Milestone· Basement Renovation Complete

0  -Milestone:  Building Pid Complete;

F/R/P - Concrete Footings

illlill  Stem Walls

I  Install U:G Plumbing {Deep)
I  ABC Prep

I   Install U/G Electrical (ln A

I  Install U/G Plumbing (In,1

1  Q,VQC - Install Vapi

 F'R-/I

2 20-Oct-16 21-Oct-16

4 24-Oct-16 27-Oct-16

3 28-Oct-16 01-Nov-16

0 01-Nov-16

5 02-Nov-16 08-Nov-16

5      09-Nov- 16 15-Nov-16

P3-BR-135 infill Masonry Walls

P3-BR- 145 *M ilestone:  Basement  Renovation Complete

Foundations

P.3-FND- 135          Mass Over-Ex / Rccompact 7 01-Sep-16 A  0!-Sep-16   16-Sep-16

P3-FND-145       -Milestone: Building Pad Complete 0 16-Sep-16

P3-FND-155       F/R/P - Concrete Foot·ings 7   19-Sep-16 27-Sep-!6
P3-FND-165 Stern Walls 5 27-Scp-16 03-Oc(-16

PJ-FND-175       Install U/G Plumbing (Deep) 4      30-Sep- 16 05-Oct-16

P)-FND-]85     ABC Prep 2       06-Oct- 16 07-Oct-16

P3-FND-205        Install U/G Electrical (ln AB) 5        10-Oct- 16 14-Oct-16

P3-FND-195       Install U/G Plumbing (In AB) 5        10-Oct- 16 14-Oct-16

P3-FND-215       QA/QC - Install Vapor Bai-ier 1       17-Oct-16 17-Oct-I 6

P3-FND-225 F/'R/P - Concrete SOG 7        18-Oct- 16 26-Oct- 1 6

P3-FND-235      QA/QC - Concrete Cure 5 27-Oct-16 02-Nov- 16

P]-FND-245          *M ilestone: SOG Complete 0 02-Nov-16

1 9      27-( ki- 1'6   22-N,iv-16
Structural Steel 27-Oct-16

install Roof Joists 10-Nov-16

install Roof Decking 16-Nov-16

'Miles tone:  Structure Complete

|   Exterior Skin 1{)-N„v-[6

!l

Run Date Remaining Level of Effort  0  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     3 of
- 03-Oct-

Actual Level of Effort  Critical Remain...
I 6 Status Update Layout - For McCarthy Use Companies 9

Data Date I  Actual Work 0 0 [Milestone

- 1 6-Sep-



Activity ID Act' Early Finish      rActual     jptember 2016 October 2016

Stat.   ifin''Sh,       11  _         18           25           02     |     09     |      16 23 P

Activity.Name 'Original    Early Start
Duration

PI-ES-265 Install Gas Meter Enclosure 8   11-Jan-17 20-Jan-17

P3-ES-[85 OA,OC - Srucco Cure Time 5 12-Jan-17 IS-.lan- 1 -7

P3-ES-195 Slucce Finish Coal 5 19-Jan-17 25-lan-17

P3-ES-205 Exterior Window Frnming, Glazing & Metal Panels 7         26-J an- 17 03-Feb-17

P3-ES-215 Exterior Doors & Hardware (Ind Auto Openers) 5   06-Feb-17 10-Feb-17

P3-ES-225 Exterior bghting & Trim 3   13-Feb-17 15-Feb-]7

P3-ES-235 Exterior (bulking 4   16-Feb-17 21 -Feb-17

P3-ES-245 Exterior Painting (Ant, Grafitti Coating) 6   22-Feb-17 01-Mar-17

Roofing 341 23-Nov-1,6 1-2-jan- 1 7   
P3-ROOF-115      Mech Curbs / Penetrations / Roof Drains 1 23-Nov-16 23-Nov-16

P3-ROOF-]25 F/RJP - Lightweight Concrete Deck 3 25-Nov-16 29-No#-16

P3-ROOF-135     Parapet Framing/ Sheathing 4 30-Nov-16 05-Dec-16

P3-ROOF- 145    Install Roofing S 06-Dec-16 15-Dec- 1 6

P3-ROOF-]55      'Milestone  Root- Dry-in 0 1 5-Dec- 1 6

P3-ROOF-165    Insla!1 Coping Cap 3         16-Dec-1 6 20-Dec-16

P3-ROOF- 175      Install PV Solar 15 21-Dec-16 12-Jan-17

Mutilouroose / Corrdior Buildout ! 3- Mar-1790      (13-No,·-] A

5   03-Nov:-lit

  0/H Rough-ins
P)-MP-OH-115 Mech Layout 1

P)-MP-OH-1250/1-1 Fire Sprinkler Rough-in 3

P3-MP-OH-1350/H Mechanical Piping Rough-in 3

P3-MP-OH-145 04-1 Mechanical Ductwork 4

PJ-MP-OH-155 0/1-1 Plumbing Rough-in 3

P3-MP-OH-165 0,11 Electrical Rough-in 3

P)-MP-OH- 175 QA/QC - OH MEP Rough-in 1

P3-MP-OH-185 HVACControls Roudi-in 2

P3-MP-OH-195 Hardlid Fru:ning 4

P3-MP-OH-205 -Milestone: O/H MEP Rough-in Inspection 0

|   1/W Rough-in 20

+         Pl-MP-IW-115  Fruming Layout 2 17-Nov-[6 18-Nov-16

P3-MP-1W-125  Install Top Track 3 21-Nov-16 23-Nov-16

PJ-MP-]W-]35  int Wall Framing 2 25-Nov-16 28-Nov-16

P3-MP-]W-145  ]/W Elect Rough-in 5 30-Nov-16 06-Dec-16

P3-MP-IW-155 · Wall Backing 3      02-Dec- 16 06-Dec-16

P)-MP-[W-165   1/W Plumbing Rough-in 4   05-Dec-16 08-Dec-16

P3-MP-[W-175  Pull F/AWire 4 09-Dec-16 14-Dec-16

P)-MP-IW-185 Pull S/S Wire 2 09-Dec-16 12-Dec-16

%31]I]iKSTE]111
      OCT   0    7   21  IM

Demolition 1)9-N„ -16

P3-D-C- 115        Demo Existing Corridor / Mutilpurpose Room 5 03-Nov-16 09-Nov-16

19           1 0- N„,--16      07.Dic-16 
10-Nov-16 10-Nov-16

1 1-Nov- 16 15-Nov-16

14-Nor,-16 16-Nov-16

16-Nov-16 21-Nov-16

21-Nov-16 23-Nov-16

23-Nov-16 28-Nov-16

29-Nov-16 29-Nov- 16

30-Nov- 16 01-Dec-16

02-Dee- 16 07-Dec-16

07-Dec-16

17-N c.,-1(3 13-[)ce-16 i

Run Date Remaining Level of Effort  '7  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     4 of
- 03-Oct-

Actual Level of Effort I Critical Remain... Status Update Layout  - For McCarthy Use Companies 9
16

Dala Date I  Actual Work 0 0 Milestone

-16-Sep-



P 3-MP-INT- 1]

P3-MP-INT-]

P3-MP-INT-1

P3-MP-INT-1,

P3-MP-INT-1.

P 3-MP-INT- 1,

P3-MP-INT-1

PI-ES-285

P3-MP-INT-1:

P.3-MP-INT- 1 '

P)-MP-INT-21

P3-MP-INT-2

P3-MP-INT-2

P 3-MP-INT-2

PJ-MP-]NT-2.

P3-MP-INT-2.

P3-MP-]NT-2,

P3-MP-INT-2

P3-MP-INT-2:

P3-MP-INT-2'

P3-MP-INT-3(

P3-MP-INT-3

P3-MP-INT-3

Dry,vall -One Side

[/W Insulation

Drywall- 2nd Side

Screw Inspection

Tape & Texture

Prime & 1 st Coat Paint

Ceiling Grid

Install Roll Up Door Frame

Fire Alarm Trim

Sprinkler Drops

Mech Tri m

Special Systems

Elect Lighting & Trim

Polish Floors

Millwork

Makerboards / Misc Specialties

Flooring (Carpct)

Plumbing Trim

Drop Ceiling Tile

Int Doors & Hardware

Final Paint

Signage

Final Clean

4   12-Dec-16

2 16-Dee-16
4 20-Dec-16

1   27-Dec-16

4 28-Dec-16

4 04-Jan- 17

4   10-Jan-17

2        10-Jan- 17

5 16-Jan-17

3   16-Jan-]7

3 16-Jan-17

2   23-Jan-]7

3      23-Jan- 17

4      26-Jan- ] 7

5 01-Feb-17

4  01-Feb-17

4   08-Feb-17

3 08-Feb-17

5 08-Feb-17

4 14-Feb-17

3 20-Feb-17

1   23-Feb-17

2   24-Feb-17

1 5-Dec- 16

19-Dec-16

23-Dec-16

27-Dec-16

03-Jan-17

09-Jan- 17

13-Jan-17

1]-Jan-17

20-Jan- 17

18-Jan-17

18-Jan-17

24-Jan-17

25-Jan- 17

31-Jan-)7

07-Feb- 17

06-Feb-17

13-Feb- 17

10-Feb-17

14-Feb-17

17-Feb-17

22-Feb-17

23-Feb-17

27-Feb-17

Activity ID Acti Early Finish      ,Actual   .E eptember 2016 October 2016

Stal.         'i_ Finl«  1   11 ' -«1    18        25    ]     02    1     09   '    -16        §23· j' p
P)-MP-]W-195  QA/QC MEP 1/W Rough-in

P3-MP-IW-205  Elect Branch & Systen Wire

P3-MP-IW-215  *Milestone: 1/W MEP Rough-in Inspect

Interior Finishes

P3-MP-RR-115  Restrooms - Ceramic Tie

P3-MP-RR-125  Restroems - Toliet Partitions & Accessories

P)-MP-RR-135 Restrooins - Plumbing Fixtures & Trim

P3-MP-RR-]45 *Milestone: Restrooms Comptete

 Pre-Punch

0

Interior Buildout 84 23-Nm -16

0/H Rough-ins
_- P3-!B-OH-115  Mech Layout 2      23-Nov- 16 25-Nov-16

Activity.Name Original ,EarlyiStart

»'ation /
1 09-Dec-16 09-Dec-16

5      09-Dec- 16 15-Dec-16

0 09-Dec-16

- 12-1)c:-15 1 27-1:cl-17

LRestroom 15     04-.lan- 17 24-.1 an- 1 7

7   04-Jan-17 12-Jan- 17

4 13-Jan-17 18-Jan-17

4   19-Jan-17 24-Jan- 17

0 24-Jan-17

10 28·leb-17  13-Mu-17
P3-M P-PP-115   Develop McCarthy Completion List 5   28-Feb-17 06-Mar-17

P3-MP-PP-125 A/IE Punchlist & Corrections 5 07-Mar-17 13-Mar-17

P3-MP-PP- 135 *M ilestone: Multipurpose Room Complete 13-Mar-17

23-Mar- 17

23--m-16
--

11-Jan-17

Run Date Remaining Le,el of Effort  F--7  Remaining Work Wherry Elementary School - Update #1 McCarthy Building      5 of
- 03-Oct-

Actual Lkvel of Effort I  Critical Remain...
16 Status Update Layout - For McCarthy Use Companies 9

Data Date I  Actual Work 0 0 Milestone

- 16-Sep-



P3-18-1 W- 1  15

PJ-IB-IW-125

P]-IB-'W- 135

P]-15-IW-145

PJ-IB-IW-165

PJ-IB-IN'-155

Pl-IB-!W'-1 -5
PJ-IB-IW- 1 55

Pj-IB- M'-205

P 3-18-1\V-195

Pl-IB-IW-2 15

Framing Layout

Install -1-op Track

int Wall Framing

1/W Elect Rough-in

1/W Plumbing Ruugh-in

Whil Backing

Pull  F/A Wire

Pull S/S Wire

Elect Branch & System Wire

Q'VQC MEP IAV Rough-in

*Milestone: 1/W MEP Rough- m Inspect

P3-IB-INT-115  Drywall - One Side

P3-18-INT-[25 1/W insulation

PJAB-INT-135 Do„al]-2nd Side

P3-18-TNT-]45 Scrcw Inspection

PJAB-IN-f-155  -Fape& Texture

P3-18-IN T-165  Pri,ne& 1.st Coat Paint

P3-18-INT-175  Ceiling Grid & Clouds

P]-IB-IN-1'-1'45

P3-18-[KT-195

P3-]B-IN7--205

Pl-]B-INT-225

P3-18-INT-215

P3-18-INT-235

P3-IB-INT-244

Fire Alarin Triin

Sprinkler Drops

Mech Trim

Elect Lighting & Trim

Special Sys[Uns

Polish Floors

Install Entrance Mats

P)-IB-INT-255 Millwork

PJ-IB-I>il'-265  Makerboards, Alisc Specialties

P3-IB-INT-275  F]i<,ring (Carpet)

P3-IB-INT-285 PlumbingTrim

7      06-Dec- 16

3 08-Dec-16

3      13-Dec-16

5        16-Dec- 16

-1 16-DC- 16

3  20-Dec-16

1 22-Dec-16

2        22-Dee- 16

10 22-Dec-16

1 23-Dec-16

0

50 21='Dec-16

7   27-Dec-16

2   04-Jan-17

5   06-Jan-17

1       13-.lan- 17

'        16-.1 an- 1 7

4   25-Jan-17

6   31-jan-17

3   08-Feb-IT

3  08-Fcb-17

3  08-Feb-17

6 08-Feb-17

2   13-Fet-17

6            16-Feb- 1 -

3   :6-Feb-17

5   24-Feb-17

4        2 4- Feb- 1 -

4       03-Mar- 1 1

3       03-M ar- 17

07-Dec-16

12.Dec- 16

19-Dw-16

22 -Dec- 16

21-Dec-16

22-Dec-16

28-Dec- 16

23-Dec- 16

06-Jan-17

23-Dec-16

23-Dec-16

05-Jan- 17

05-Jan- 17

12-Jan-17

13-Jan-17

24-Jan-17

30-Jan-17

07-Feb- 17

10-Fet>-17

10-Fcb-17

10-Feb- 17

15-Feh-17

!4-Fet)-17

23-Feb-17

2{j-Feb-Ir

(32-Mor-17

01 -Mar- 17

08-Mar-17

07-Mar- 1 -

Activity. Ig,,                      |ActiVit*,Nar!«S:,A-,:,9*9,-,   S -r -p'L'»2'- ,« :'9*na"691PS.4115 t>.Act          ,,5&,ly,El»4)   *AS(4*,s'!#tfMn#eri20*i

P3-18-OH-125  0/H Fire Sprinkler Rough-in « 3 28-Nov-16 30-Nov- 16

P)-18-OH-135  0/H Mechanical Piping Rough-in 5      29-Nov- I 6 05-Dec-6

P3-[B-OH -145    0/H  Mechanical  Ductwork 8 01-Dec-16 12-Dec-16

PJAB-OH-155  0/H Plumbing Rough-in 5 06-Dec-16 12-Dec-16

P]-18-01·1-165  0/1-1 Electrical Rough-in 15  08-Dec-16 29-Dec- 16

1'3-IB-OH-175  Q.A/QC -OH MEPRough-in 1       30-Dec-16 30-Dec-16

P3-IB-Oil-185  HVACControls Rough-in 3 03-Jan-17 05-Jan-17

PJ-!B-OH- 195  Hardlid Framing 4   06-Jan-17 11-Jan-17

P3-18-OH-205  *Milestone: O/H MEP Rough-in Inspection

1   1/W Rough-in 1

"Pjib.'-",9 «,, '.,1*t..  t"]>'»»-9Mobec,2016

1    1833»1=ft™,-'-liu-*fj--41_Ii,09 .3 ,11, 6.-16*1 ,# LE .'»..f'2

0 11-Jan-17

11 j  (16»Jan-/7   

I LInterior Finishes

i

06-Dcc-16 

OCT 0  720161 20-Mar- 17 1

Run Date Remaining Level of Effort     Remaining Work Wherry Elementary School - Update #1 McCarthy Building     6 of
-03-Oct-

Actual Level o f Effort I Critical Remain... Status Update Layout - For McCarthy Use Companies 9
16

Data Date I  Actual Work 0 0 Milestone

- 16-Sep-



Acit Early F.Inish.      iActuali      iptember 2016

Stal..                     '       -    "                       !FJ!;,1&!j&    <  » 11
P3-IB-INT-295  Drop Ceiling Tile

P3-[B-INT-305  Int Doors & Hardware

P3-[B-]NT-315  Final Paint

P3-IB-INT-325 Signagc

P3-IB-INT-335  Final Clean

f -LElect 1 IDF Room
P3-IB-IDF-115  F/R/P-Housekeeping Pads

P3-18-1DF-125  Hang & Paint Plywood

P3-18-IDF-]35  Panel Rough-in

L_Restroom
P)-[B-RR-1 15   Restrooins - Ceramic Tle 7

P)-1 B-RR- 1 25     Restrooms- Toliet Partitions & Accessories 4

Pl-[B-RR-135   Restrooms - Plumbing Fixtures & Trim 4

P3-IB-RR-145   'Milestone: Restrooms Complete 0

LH VAC Start-up & Testing 25      1 3-1-el,- 17    
P3-18-HVAG 5 13-Feb-17

PJ-[B-HVAC- 5   20-Feb-]7

P)-IB-HVAC- 0

PJ-IB-HVAC- 5   27-Feb-17

P3-18-HVAC- 10      06-Mar- 17

Lpre-Punch 3 21-Mar-ll 
1

i

0'

  Library Interior Buildout 72

LO/H Rough-ins
Pl-LB-OH-115 Mech Layout

P)-LB-OH-]25  0/H Fire Sprinkler Rough-in

P3-LB-OH-135   0/H  Mechanical Piping Rough-in

P3-LB-OH-145 0/H Mechanical Ductwork

P3-LB-OH-155 0/H Plumbing Rough-ir,

';'            P3-LB-OH- 165  0/1-1 Electrical Rough-in
4 J  P3-LB-OH-175 QA/QC-OHMEPRough-in

P3-LB-OH-185, HVACControls Rough-in

P3-LB-OH-195  Paint 0/H Ductwork

P3-LB-OH-205 Hardlid Framing

P3-LE;-OH-215  -Milestone: OM MEP Rough-in Inspection

1/W Rough-in 17  28-[k.-16
-  P)-LB-IW-115   Framing Layout 2 28-Dec-16 29-Dec-16

Activity 10 Activity Name 'Original   . Early Start'
„ Duration' "-

October·2016

|  18- |  25- '-02    09 '|  16
5 03-Mar-17 09-Mar-17

4 07-Mar-17 10-Mar-17

3 13-Nlar-17 15-Mar-17

1 16-Mar-17 16-Mar-17

2     17-Mar-17 20-Mar-17

44  28-N,I-In 311-.1 un- 1 7 1
1 28-Nov-16 28-Nov-16

2      25-Jan- 17 26-Jan-17

2 27-Jan-17 30-Jan-17

15 25..13:-17 1-1-Feb-17

25-Jan-17 02-Feb-[ 7

03-Feb-17 08-Feb-17

09-Feb-]7 14-Feb-17

14-Feb-17

17-Mai·-17

HVACControls,Devices, & Programlring 17-Feb-17

H VAC Bump Stst Units & Climaize 24-Feb-17

*Mileston€ Climatization Complete 24-Feb-17

HVACTest& Balmce 03-Mar-17

Comissioning 17-Mar-17

2-41617

P3-18-PP-115   Develop McCarthy Completion List 21-Mar-17 22-Mar-17

P)-18-PP-125  . A/IE Punchlist & Corrections 23-Mar-17 23-Mar-17

P3-18-PP-135    *Milestone: Interior Buildow Complete 23-Mar-17

13-Der-Ir, 24-Nlar-;7

25 11-Dec-1 (, IS..lui-17

2 13-Dec-16 14-Dec-!6

3 15-Dec-16 19-Dec- 16

7   16-Dec-16 27-Dec-16

5 20-Dec-16 27-Dec-]6

2 21-Dec-16 22-Dec-16

5      23-Dec- 16 30-Dec-16

1 03-Jan-17 03-Jan-17

3 04-Jan-17 06-Jan-17

4 09-Jan-17 12-Jan- 17

4   13-Jan-17 18-Jan-17

0 18-Jan-17

1 2(h],in- 1 7

Run Date Remaining Level of Effort  CZEZZ3  Remaining Work Wherry Elementary School - Update #1 McCarthy Building      7 of
-  03-Oct-

i 6
Actual Level of Effort I Critical Remain... Status Update Layout - For McCarthy Use Companies 9

Data Date  Actual Work 0 0 Milestone

- 16-SeD-



P3-LB-IW-175  Pull F/AW,re

PJ-LB-1 W-185     Pull S/SWire

P]-LB-IW-205   Elect Branch & System \%irc

-             PJ-LB-[W-195    QA/QC MEP [/W Rough-in

PJ-LB-IW-215  *Milestone: 1/W MEP Rough-in Inspect

LInterior Finishes
P3-LB-INT-115 Drywall - One Side

P)-LB-INT-125 IAV Insulation

P3-LB-INT-135 Dry„·31!- 2nd Side

P3-LB-INT-]45 Screw Inspection

1'3-LB-IN-I--155 -1'ape & 1-exture

P3-LB-INT-165 Prime & Ist Coat Paint

P3-LB-IN1-175 Ceiling Grid & Clouds

P3-LB-INT-185 Fire:ilann Trim

P3-113-INT-195  Sprinkler Drops

P3-LB-INT-205 Mech Triin

1>3-LB-INT-225  Elect Lighting & Trim (Including Box Lights)

P)-LB-INT-215 Special Systems

P3-LB-INT-235 Millwork

P3-LB-INT-245  M akerboards / M isc Specialties

P3-LB-INT-255 Install Entrance Mats

P3-LB-INT-265 Flooring (Carpct)

PJ-LB-INT-275  Plumbing Trim

13-LB-INT-285, Drop Ceiling Tile

-           P)-LB-INT-295 Int Doors & Hardware

P3-1.13-INT-305 Final Paint

P3-Le-INT-315 Signagc

P)-LB-INT-325  Final Clean

18-Jan-17

18-Jan-17

20-Jan-17

24-Jan- 17

25-jan- 17

03-Feb-17

07-Feb-17

15-Fet>-17

15-Feb-17

15-Feb- 17

IS-Fet,-17

20-Fet>17

24-Feb-17

14-Feb-17

24-Feb-17

03-Mar-17

03-Mar-17

03-Mar- 17

07-Mar- 17

13-Mar- 17

16-Mar-17

17-Mar-17

04-Jan- 17

It-Jan-17

16-Jan- 17

13-Jan- 17

16-Jan-17

19-Jan-17

17-Jan-17

20-Jan-17

17-Jan-17

17-Jan- 17

19-.lan-!7

19-Jan-17

23-Jan-17

24-Jan-17

02-Feb-17

06-Feb-17

14-Feb-17

17-Feb-17

1 -·Feb- 17

17-Fcb-17

23-Feb-17

31-Feb-17

'    02-Mar-17

01-Mar-17

28-Feb-17

08-Mar-17

07-M or- 17

09-Mar- 1 7

10-Mar- 17

15-Mar- 17

16-Mar-17

4 20-Mar-17

'#Wrs@; 1%Allibt
Activity ID   =

rma.i

5       20-Feb- 17

5      27-Feb- 17

0

5 06-Mar-17

10 13-Mar-17

3

4 At tv'tY'1!IRme,J j    6      j    « Original 2!Early Start·  .., Act             Early Finish 3ptember.2016_«1*%. ,{1(.4344*A:.1. October 201 E

j ,1   r,<,igj.31,;  , 02.-_ 12 -_09,-Glt42§;1„.41 &,]'.23*1]
p3-LB-IW-125   Install l'op Track 3 30-Dec-16

PJ-LB-IW- 135    int #fill Framing 5   05-Jan- 17

P3-LB-I\V-145  ]AV Elect Rough-in 5   10-Jan-17

P3-LB-1\V-1 65   IAV Plumbing Rough-in 4 10-Jan-17

P3-LB-[W-]55   Wall Backing 3 12-Jan-17

4   16-Jan-17

2         16-Jan- 17

5          16--Inn- 17

1    17-Jan-17

0

44  18-.lan-17  2(1-Moi·-17 
0

1

1

6

3

3

3

7

5

4

3

4

3

3

4

3

1

ACCOUN -

24-Mar-1720-Feh- 17HVAC Start-up & Testing
24-Feb-17PJ-LB-HVAG    HVACControls, Devices, & Programming

PJ-LB-HVAC  11\'ACBump Stirtlnits& Climatize 03-Mar-17

P3-LB-H VAC-    *Milestone Climatization Complde 03-Mar-17

P 3-1-R- H VAC-  HVACTest& Balance 10-Mar-17

24-Mar- 17i . P3-LB-11\0\G Comissioning

Pre-Punch 2 1 -MMA 7  23-M517 

Run Date Remaining Level of Effort  CEZEZE]  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     8 of
- 03-Oct- 9Actual Level of Effort          Critical Remain... Status Update Layout - For McCarthy Use Companies
16

Data Date 11111111  Actual Work 0 0  Milestone

-16-Sep-



4 21-Mar-17

6 29-Mar-17 :

4 04-Apr-17

01-Apr- 17   
07-Mar-!7

15-Mar-1 7

17-Mar-17

29-Mar- 1 7

03-Apr-17

21 -AM- 17

11-Ai,i17

PH 3-T]-115 FA- Fire Alarm Interface w/ HVAC Controls 3   24-Mar-17 28-Mar-!7

PH 3-Tl- 125          RA -  Progrmn Fire A 1/m Dev ies 3 29-Mar-17 3 [-Mar-17

PH3-T]-1-35      FA- Pre-Test Fire Ajarrn System 3       03-Apr- 17 05-Apr- 17

PHJ-T 1-145          FA-  Pre-Test Fire S ink ler / Fire Protection 3       06-Apr-17 10-Apr-17

PH3-TI-155      FA- Fire Marshall inspection 1          11 -Apr-17 11-Apr-17

PH3-TI-165      *Milestone: Cert Of Occupancy 0 1 1 -Apr- 17

I_ Sub,tantia-LCompletion 21 -Ap/-17

P3-PLC-115145    Owner Activation /Owner Move-in 22       24-Apr-1 7 23-May-17

P3-PLC-115155    Milestone: Final Completion 0 23-May-17

Activity ID Activity Name Original    Early Stan       Act: Early Finish      SActual     3ptember 2016 October 2016
Duration Stal. EFinish. 11 | 18  25  02 09 | 16 | 23 1

P3-LB-PP-115  D:velop Mtfarth> Compleikin List 2 21-Mar-17 22-Mar-}7

P3-LB-PP-]25   A''IE Punchlist & Corrections 1    23-Mar-17 23-Mar-17

P3-LB-PP-135   *M }lesione: Library Complete 0 23-Mar-17

   '19-05.9.PS-/ Landscape 24          112*1 ai'- 17 (14 -Ai.1,-17

Courtyard 14       1 6-Mm-17 04-Api-17

PH3-HS-125     Install Masonry Site Walls 16-Mar-17

j      PHJ-HS-155     Pour Concrete Hardscape 22-Mar-17

4      PH)-HS-175     Install Decerative Fencing & Gate 30-Mar-17

Ampitheather U2 - Mai -17     1
&      PHJ-HS-135      F/K/P-Musonn· Wa!1 Foothigs 4 02-Mar-17

-,        PHJ-HS-115    instalICMU Site Walls 6 08-Mar-17

i    PHJ-HS-185    WaterproofCMU Walls 2      16-Mar-17

]     PH)-HS-145     Pour Concrete Hardscape 8 20-Mar-17

         PH3-H S-165        Install Chaintink Fencing 3        30-Mar- 17

   Project Completion / Turnover 21  24-\13-17

Testing & Inspections 13 24-Alai-17

12-A-01
P3-PLC-115115 Develop McCarthy Completion List 3 12-Apr-17 14-Apr-17

P3-PLC-1 1 5125 A/E Punchlist & Corrections 5 17-Apr-17 21-Apr-17

P)-PLC- 1 15135 *Milestone: Phase 3 Substantial Completion 0 21-Apr-17

Run Date Remaining Level of Effort  L__.1  Remaining Work Wherry Elementary School - Update #1 McCarthy Building     9 of ,
- 03-Oct-

Actual Level of Effort  Critical Remain...
16 Status Update Layout - For McCarthy Use Companies 9

Data Date Actual Work 0 0  Milestone

- 16-Sep-


