
ALBUQUERQUE PUBLIC SCHOOLS

McCARTHY BUILDING COMPANIES NM, 1717 LOUISIANA BLVD NE STE 204, ALBUQUERQUE NM 87110
Invoice Number Description Invoice Date Gross Amount Discount Amount

APP 21 - WHERRY ES 3026363 02/28/17 $434,182.00 $0.00

ALBUQUERQUE PUBLIC SCHOOLS

District #12
P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

TOTALS: $434,182.00

Detach at Perforation Before Depositing Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO

11/24/1210

11@

PAY EXACTLY *090 *090 *090 1/090 1/090 0093 1/090 9090

PAY MCCARTHY BUILDING COMPANIES NM
TO THE 1
ORDER

717 LOUISIANA BLVD NE STE 204

OF ALBUQUERQUE NM 87110
(24807)

ALBUQUERQUE PUBLIC SCHOOLS

District #12
P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(24807)

RETURN SERVICE REQUESTED

McCARTHY BUILDING COMPANIES NM

1717 LOUISIANA BLVD NE STE 204

ALBUQUERQUE NM 87110

Date

03/08/2017

il

$0.00

No. 857510

Date: 3/8/17

(24807)
Net Amount Paid

$434,182.00

$434,182.00

Number

857510

Amount

$ ***434,182.00

Void After 180 Days

NON-NEGOTIABLE



MECARTHY
APPROVED FOR PAYMENT

FACILITIES, DEYIGN & CONSTRUCTION
P.0# 3 0 2.G 3& 3 A ibile 3·2·/7
ANNELLE DARDY,..1 -

,

To Owner: Albuquerque Public Schools project :
From Contractor: McCarthy Building Companies NM, Inc. Via Architect :
Contract For : 17/7 Louis,ANA 8LvO Ne, 576-2O1f

ALBUOUER@W€ 1 NAi 87110
Application For Payment Summary
Application Is made for payment, as shown below, in connection with the ContracL Continuation
Sheet is attached.

1. ORIGINAL CONTRACT SUM

2. Net Change by Change Orders

3. CONTRACT SUM TO DATE (Line 1 + 2)
4. TOTAL COMPLETED & STORED TO DATE

il E

Xc-'82

11 =

0
0

CD
4

5. RETAINAGE

a. .00 % of Completed Wom ©1b. .00 % of Stored Material

Total Retainage (Lines 5a+5b or Total in Cont. Sheet -
6. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from Prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 Less Line 6)

Change Order Summary

Total changes in previous applications

Total approved this application

Totals

Net Changes by Change Order

Reviewed and Aporoved

Miqhaal McMurph#L Date13 -17

Additions

504,136.00

0.00

504,136.00

481,269.00

0.00

0.00

0.00

APS Wherry Elementary
FBT

3026363 46

11,259,913.00

481,269.00

11,741,182.00

9,832,496.00

9,832,496.00

9,398,314.00

434,182.00

1,908,686.00

v Sllifbtl E 8 Q <LA& ,
-41,- a LS ,

Application For Payment

Application No:

Period To:

Project No:
Contract Date:

21

02/28/2017

009019.000

06/02/2015

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Conlract Documents, that all amounts have been paid by tile Contractor for Work which previous
Certificates for Payment were Issued and payments received from the Owner, and that current
payment shown herein is now due.

Contractor44 Date:28;:66 20/7By:

State of: /468) /Vidlu Co
County of: BERNAUDDO ·L<
Subscribed and sworn to (or aftirmed) before ne gR:gl#..,28 _r day *mie*0s,20.17, by ROST- 1,#nbALL- , per*iii@ito me or provea to mrorm¢rbasis
of satisfactory evidence to r t8Cep!me. ERIKA GIBBS

Notary PublicNotary PublicuLY 6H_ik U>Ilf
. Rtate of New MexicoMy Commission Expires: MOR'Ch ll'4,2,5213'3Ef"lest*krel11(<422<LiQ-

Architect's Certificate For Payment

In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work is
In accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

Amount Certified : $

Deducttons (Attach explanation if amount certijled di>s from the anioum applied Jor. Initial ati jigures on this
Application and oil ille Continuation Sheet #lat ore changed to conform to the amount certified.)

22,867.00

O.00
Architect: FBT

22,867.00 By: Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice lo any rights of
the Owner or Contractor under this Contract.

Printed on: 02/28/2017 09:26:53AM
Page 1 of 1



MEARTHY
APS Wherry Elementary
Project No: 009019.000

Contract No: 001

Une No Description

10 Mobilization

20 DemoliUon

30 Concrete Foundation

40 Slab on Grade & Deck
50 Site Concrete

60 Lightweight Concrete
70 Polished Concrete

80 Masoriry
90 Structural Steel & Deck
100 Steel Erection

110 Fall Protection

120 Miscellaneous Metal

130 IRough Carpently
140 Casework

150 Damproonng
160 Insulation

170 Metal & Translucent Panels

180 Asphall Roofing
190 Metal Roofing
200 Sealants

210 HM Frames

220 Wood & HM Doors

230 Hardware

240 Calling Door
250 Storefront & Windows

260 Stucco

270 Metal Studs & Drywall
280 Acoustical Cellings

290 Tile

300 Carpet & Resllent Floor
310 Painting & Wall Covering
320 FRP & Wall Protection

330 SIgnage

340 Toilet Partmons

350 Toilet Accessories

360 Misc Specialties & Equipment
370 Kitchen Equipment

Scheduled
Value

154,208.00

268,434.00

529,852.00
240,913.00

242,152.00

110,741.00

78,751.00

177.627.00

598,106.00

256,248.00

8,975.00

20,809.00

55,922.00

227,895.00

2,540.00

286,571.00

216,100.00

583,620.00

58,323.00

35,773.00

46,348.00

46,349.00

46.349.00

2,680.00

258,670.00

199,694.00

765,124.00

212.062.00

103,774.00

130,271.00

81,035.00

26,721.00

25,799.00

22,705.00

19,187.00

112,067.00

116.600.00

Work From
Previous

Applications

154,208.00

266,434.00

529,852.00

213,180.00

153,303.00

110,741.00

53,021.00

145,654.00

592,706.00

251,095.00

8,975.00
19,768.00

54,260.00
169,869.00

803.00

195,007.00

88,515.00

336,443.00

0.00

26,519.00

46,348.00

16,088.00

31,781.00

0.00

173,905.00

100,584.00

666,348.00

108,007.00

83,461.00

114,077.00

56,951.00

26,000.00

15,804.00

20000.00

18,420.00

75,946.00

116,500.00

Work

Completed
This Invoice

0,00

0.00

0.00

0.00

8,500.00

0.00

0.00

23,092.00

0.00

0.00

0.00

0.00

1,000.00

0.00

1,737.00

42,243.00

0.00

74,857.00

0.00

7,098.00

0.00

0.00

0.00

0.00

0.00

0.00

38,077.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

100.00

Printed on: 02/28/2017 09:27:16AM

Application For Payment
Continuation Sheet

Application No:
Application Date:
Period To:

Architect's Project No:

Total

Stored Completed & Balance
Materials Stored To Date % To Finish

0.00 154,208.00 100.00 0.00
0.00 266.43400 99.25 2.000.00

0.00 529,852.00 100.00 0.00
0.00 213,180.00 88.49 27,733.00
0.00 161,803.00 66.82 80,349.00
0.00 110,741.00 100.00 0.00

0.00 53,021.00 67.33 25,730.00

0.00 168,746.00 95.00 8,881.00

0.00 592,706.00 99.10 5,400.00
0.00 251,095.00 97.99 5,153.00
0.00 8.975.00 100.00 0.00

0.00 19,768.00 95.00 1,041.00
0.00 55,260.00 98.82 662.00

0.00 169,86900 74.54 58,026.00
0.00 2,540.00 100.00 0.00

0.00 237,250.00 82.79 49,321.00
0.00 88,515.00 40.96 127,585.00

0.00 411,100.00 70.44 172,520.00

0.00 0.00 0.00 58.323.00

0.00 33,617.00 93.97 2,156.00

0.00 46,348.00 100.00 0.00

0.00 16,088.00 34.71 30,261.00

0.00 31,781.00 68.57 14,568.00

0.00 0.00 0.00 2.680.00

0.00 173,905.00 67.23 84,765.00

0.00 100,584.00 50.37 99.110.00

0.00 704,425.00 92.07 60,699.00

0.00 108,007.00 50.93 104,055.00

0.00 83,461.00 80.43 20,313.00

O.00 114.077.00 87.57 16,194.00

0.00 56,951.00 70.28 24,084.00

0.00 26,000.00 97.30 721.00

0.00 15,804.00 61.26 9,995.00

0.00 20,000.00 88.09 2,705.00

0.00 18,420.00 96.00 767.00

0.00 75,946.00 67.77 36,121.00

0.00 116,600.00 100.00 0.00

21

02/28/2017

02/28/2017

544

Total

Retainage

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Current

Payment Oue

0.00

0.00

0.00

0.00

8,500.00

0.00

0.00

23,092.00

0.00

0.00

0.00

0.00

1,000.00

0.00

1.737.00

42,243.00

0.00

74,657.00

0.00

7,098.00

0.00

0.00

0.00

0.00

0.00

0.00

38,077.00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

100.00

Page 1 of 3



McCarthy Building Companies NM, Inc.

APS Whony Elementary

Project No: 009019.000

Contract No: 001

Une No Desc,lption

380 Gym Equipment
390 Slte furnishings
400 Elevator

410 Fire Protection

420 Ullitles

430 Plumbing Rough-in
440 Plumbing Top Out
450 Plumbing Trim/Final
460 HVAC Piping

470 HVAC Ductwork

480 HVAC Trim

490 (Controls

500 Electrical Site

510 Electrical Underground R/1
520 Electrical Wall Rn

530 Electrical Ceiling RA '

540 Electrical Trim/FInal

550 PV System

560 Communications

570 Earthwork

580 Fencing
590 Bond

600 · Insurance

610 Closeout

620 NMGRT 6.0625%

630 Change Order 1

640 Change Order 2
650 Change Order 3

660 Change Order 4

670 Change Order 5

680 Change Order 6

690 Change Order 7

700 Change Order 8

710 Change Order 9

720 Change Order 10

730 Change Order 11
740 Change Order 12

Scheduled

Value

Application For Payment Continuation Sheet

1,240.00

5,060.00

67,088.00

158,861.00

116,546.00

225,444.00

225,445.00

211,550.00

313,021.00

442,545.00

97,132.00

122,637.00

158,394.00

124,263.00

130.160.00

124,142.00

529,571.00

339,883.00

57,589.00

247,820.00

24,051.00

67,160.00

127,703.00

330,000.00

643,613.00

69,170.00

-22,867.00

17,835.00

58,089.00

12,800.00

40,518.00

22,299.00

46,775.00

59,806.00

85,301.00

16,196.00

41,933.00

Work From
Previous

Applications

1,240.00

2,634.00

67,088.00

135,032.00

84,017.00

214,516.00

210,373.00

115,896.00

255,655.00

425,971.00

53,796.00

73,080.00

158.394.00

124.263.00

124,682.00

120.042.00

458,780.00

211,839.00

55,095.00

198,418.00

0.00

67.160.00

127,703.00

139,459.00

529,109.00

49,264.00

-22,867.00

17,835.00
58.089.00

12,800.00

34,492.00

22,299.00

40,711.00

52,473.00

85,301.00

13,569.00

39,533.00

Work

Completed
This Invoice

0.00

0.00

0.00

6,672.00

32,529.00

6,662.00

6,662.00

20,000.00

38,681.00

16.574.00

0.00

24,257.00

0.00

0.00

5,478.00

4,100.00

4,215.00

0.00

2,494.00
0.00

0.00

0.00

0.00

25,541.00

24,398.00

0.00

0.00

0.00

0.00

0.00

6.026.00

0.00

0.00

6,219.00

0.00

0.00

1,714.00

Ptint,ed on: 02/28/2017 09:27:16AM

Stored

Materials

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Application For Payment
Continuation Sheet

Application No: 21

Application Date: 02/28/2017

Period To: 02/28/2017

Archileces Project No:. 544

Total

Completed & Balance Total
Stored To Date 56 To Finish Retalnage

1,240.00 100.00 0.00 000

2,634.00 52.06 2,426.00 0.00

67,088.00 100.00 0.00 0.00

141,704.00 8920 17,167.00 O.00

116,546.00 100.00 0.00 0.00

221,178.00 98.11 4,266,00 0.00

217,035.00 96.27 8,410.00 0.00

135,896.00 64.24 75.654.00 0.00

294,336.00 94.03 18,685.00 0.00

442,545.00 100.00 0.00 0.00

53,796.00 55.38 43,336.00 0.00

97,337.00 79.37 25,300.00 0.00

158,394.00 100.00 0.00 0.00

124,263.00 100.00 0.00 0.00

130,160.00 100.00 0.00 0.00

124,142.00 100.00 0.00 0.00

462,995.00 87.43 66,576.00 0.00

211,839.00 62.33 · 128,044.00 0.00

57,589.00 100.00 0.00 0.00

198,418.00 80.07 49,402.00 0.00

0.00 0.00 24,051.00 0.00

67,160,00 100.00 0.00 0.00

127.703.00 100.00 0.00 0.00

165.000.00 50.00 165,000.00 0.00

553,507.00 86.00 90,106.00 0.00

49,264.00 71.22 19,906.00 0.00

-22.867,00 100.00 0.00 0.00

17,835.00 100.00 0.00 0.00

58,089.00 100.00 0.00 0.00

· 12,800.00 100.00 . 0.00 0.00

40,518.00 100.00 0.00 0.00

22,299 00 100.00 0.00 0.00

40,711.00 87.04 6,064.00 0.00

58.692.00 98.14 1,114.00 0.00

85,301.00 100.00 0.00 0.00

13,569.00 83.78 262100-Fao.00

n nAll 1

1'[i-_MAROL'lLUi !.
| ACCOUNTS-PAYABLL-j

Current

Payment Due

0.00

0.00

0.00

6,672.00

32,529.00

6,662.00

6.662.00

20,000.00

38,681.00

16,574.00

0.00

24,257.00

0.00

0.00

5,478.00

4,100.00

4,215.00

0.00

2,494.00

0.00

0.00

0.00

0.00

25,541.00

24,398.00

0.00

0.00

0.00

O.bo.

0.00

6,026.00

0.00

0.00

6,219.00

0.00

0.00

1,714.00

Page 2 of 3



McCarthy Building Companies NM, Inc.

APS Wherry EElementary
Project No: 009019.000

Contract No: 001

Une No Description

750 Change Order 13

Totals:

Application For Payment Continuation Sheet

Scheduled

Value

33,414.00

11.741,182.00

Work From
Previous

Applications

0.00

9,398,314.00

Work

Completed
This Invoice

5,456.00

434,182.00

Printed on: 02/28/2017 09:27.16AM

Application For Payment
Continuation Sheet

Application No:
Application Date:
Period To:

Architect's Project No:

Total

Stored Completed & Balance
Materials Stored To Date 9% To Finish

0.00 5,456.00 16.33 27,958.00

0.00 9,832,496.00 83.74 1,908,686.00

21

02/28/2017

02/28/2017

544

Total

Retainage

0.00

Current

Payment Due

5,456.00

0.00 434,182.00

Page 3 of 3
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