
ALBUQUERQUE PUBLIC SCHOOLS

McCARTHY BUILDING COMPANIES NM, 1717 LOUISIANA BLVD NE STE 204, ALBUQUERQUE NM 87110
Invoice Number Description Invoice Date Gross Amount Discount Amount

APP 15 - WHERRY ES 3026363 08/31/16 $499,341.00 $0.00

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704

TOTALS: $499,341.00

Detach at Perloration Before Depositing Check

WELLS FARGO BANK, N.A.
ALBUQUERQUE, NEW MEXICO

11/24/1210

PAY EXACTLY*091) 9097) 1/090 9091) *090 9092) *090 9073

PAY MCCARTHY BUILDING COMPANIES NM
TO THE

ORDER
1717 LOUISIANA BLVD NE STE 204

OF ALBUQUERQUE NM 87110
(24807)

ALBUQUERQUE PUBLIC SCHOOLS

District #12

P.O. BOX 25704

ALBUQUERQUE, NEW MEXICO 87125-0704
(24807)

RETURN SERVICE REQUESTED

McCARTHY BUILDING COMPANIES NM

1717 LOUISIANA BLVD NE STE 204
ALBUQUERQUE NM 87110

=1

Date

09/14/2016

$0.00

No. 845867

Date: 9/14/16

(24807)
Net Amount Paid

$499,341.00

$499,341.00

Nu-mber

845867

Amount

$ ***499,341.00

Void After 180 Days

NON-NEGOTIABLE



M.cCARTHY

To Owner: Ajbuquerque Public Schools
From Contractor : McCarthy Building Companies NM, Inc.
G&nammnlp. 771-7 Uu,),Au,0Jh-va /dE, STE zc>y

A·Gueuse-Que NM 871,0

Application For Payment Summary

V '3>\%0*
EBu42Ar
-th lAb

Application For Payment

Application No:

Project: APS Wherry Elementary Period To:
Via Architect : FBT Project No:

302.6363 Nt Contract Date:

Application is made for payment, as shown below, In connection with the Contract. Continuation
Sheet is attached.

1. ORIGINAL CONTRACT SUM

2. Net Change by Change Orders

3. CONTRACT SUM TO DATE (Line 1 + 2)

4. TOTAL COMPLETED & STORED TO DATE

5. RETAINAGE

a. .00 % of Completed Work

b. .00 % of Stored Material

Total Retalnage (Lines 5a+5b or Total In Cont. Sheet) 

6. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Une 6 from Prior Certificate)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 Less Line 6)

Change Order Summary

Total changes In previous applications

Total approved this application

Totals

Net Changes by Change Order

CO Q

2 5 35
<C

2 0.00
0-
Lu 3 0.00

UG 00
0 0.00
0

Cj=j= 2

Additions

198,412.00

22,299.00
-

220,711.00

197,844.00

APPROVED FOR PAY'MENT
FACILITIES, DESIGN & CONSTRUCTION
p.o.# 8026*3 A CAr5 f. 1. /p
ANNELLE DARBY -6£6**-- __

11,259,913.00

197,844.00

11,457,757.00

7,520,238.00

7,520,238.00

7,020,897.00

499,341.00

3,937,519.00

Deductions

22,867.00

0.00

22,867.00

15

08/31/2016

009019.000

06/02/2015

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Information and
belief the Work coyered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work which previous
Certificates for Payment were Issued and payments received from the Owner, and that current
payment shown herein is now due.

Contractor :

%3.. __5_2at* Date: ./ -*rpr_JojG
State of: Nefu *le>OCO

County of: 86)JUAL/£60
Subscribed and sworn to (or amrmed) before'me on this _._l  day of 0.427*:Mt8.62
20_!4-, by R¢l86*F--,*1610*LL-_, pe rsoll;*Ivypn to me or priM:122°5&*8asis
of satisfactory WdenT to be ttlp @Prson(s) wt o0re me.
Notary Public:Uu'LACA„ U) Ju ERIKA GIBBS

Notary Public
My Commission Expires: «\eu/N \U l' State of New Mexico

Nly Cullultiviul, Expiles jkta.Ent lioi -2428
Architect's Certificate For Payment
In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as Indicated, the quality of the Work is
in accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

Amount Certified : $

(Attach explanation if amount certied differs from the amount applied for. Initial all figures on this
Application and on the Conrinuation Sheet (hat are changed m conform to the amount certified.)

Architect: FBT

By: Date:

This Certificate Is not negotlable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

Printed on: 09/01/2016 12:58:12PM Page 1 of 1



1 '

APS Wherry Elementary
Prelect No: 009019.000

Contract No: 001

Line No Description

10

20

30

40

50

-60

70

80

-96

100

110

120

130

140

150

180

170

-180

180

260

270

280

290

300

-5io

200

210

220

230

240

Mobilization

Demolltion

Concrete Foundation

Slab on Grade & Deck

Site Concrete

Ughtwelght Concrete

Polished Concrete

Masonry
Structural Steel & Deck

Steel Erection

Fall Protection

Miscellaneous Metal

Rough Carpentry
Casework

Damproofing
Insulation

Metal & Translucent Panels

Asphall Roofing

Metal Roofing

Sealants

HM Frames

Wood & HM Doors

Hardware

Coiling Door

Storefront & Windows

Stucco

Metal Studs & Drywall

Acoustlcal Cellings
1118

Carpet & Resllent Floor
-Pal/4 & Wali Co,Bring

320 FRP & Wall Protection

330 manage --
340 To[!et Partitions

350 Toilet Accessories

360 Misc Specialties & Equipment
370 Kitchen Equipment

Scheduled

Value

154,208.00

268.434.00

529,852.00

240,913.00

242,152.00

110,741.00

78,751.00

177,627.00

598,106.00

256,248.00

8,975.00

20,809.00

55,922.00

227,895.00

2,540.00

286,571.00

216,100.00

583,620.00

58,323.00

35,773.00

46,348.00

46,349.00

46.349.00

2.BBC).00

258,670.00

199,694.00

765,124.00

212,062.00

103,774.00

130,271.00

81,035.00

26,721.00

25.799.00

22,705.00

19,187.00

112,00.00

116,600.00

Work From

Previous

Applications

154,208.00

230,453.00

220.832.00

106,699.00

49.638.00

48,862.00

48.557.00

145,654.00

544,276.00

153,749.00

*51536

15,44200

'45,26650-
169,869.00

0.00

85.971.00

84,852.00

234,321.00

0.00

26,519.00

46,348.00

14,044.00

26,495.00

000

173,805.00

81,816.00

486,413.00

92,705.00

81,882.00

110,227.00

43,032.00

26,000.00

15,804.00

20,000.00

18,420.00

75,808.00
101,754.00

Wor·k

Completed
This Invoice

0.00

33,818.00

O.86

O.60

0.00

- O.Do -

o.fib

28,924.00
.

0.00

.ob

4,326.00

2,000.00

0.00

TOO

109.036.00

61,0

28,546.00

-0300

E.60

-0.00-

1,315.60

1,609.(SCI -
0.00

0.00

-- -6.00
000

000

O.65

6.06

S,788.66
-O.60

0.00

0.00

o.bo

2,138.00

14,746.00

Printed on: 09/01/2016 12:59:02PM

Total

Stored Completed &
Materials Stored To Dale

O.03

0.00

0.00

6.00

0.00

o.ob

0.00

(SOO

O.60

0.00

0.00

'0:00

-010

0.00

000

0.00
--

0.00

O.00

--606-

0.00

0.00

6.06

6]00

0.00

0.00

-'6]®

0.00

O.50-

0.00

0.60-

6.00

0.00

0.06

0.00

0.00

O.80

O.00 -

Application For Payment
Continuation Sheet

Application No: 15
Application Date: 08/31/2016

Period To: 08/31/2016

Architect's Project No: 544

%

154,208.00 - --100.00

'264.27900 98.48

220,832.00 41.66

166gg.65 - 44.29

49,65;.60 1050

48,862.00 74,T2-
48.557.00 61.68

145,6R]00 82.00

513.20-0.00 --95.84

153,749.00 - 60.00

8,975.DO 1062ib--

-@,166]00 -9838
47,260.00 84.51

16869.66 7454

O.60--O.60

195,obf08 6835-

84,852.00 -39.27

262,867.00 45.04

I. 5.80 -0.00

26,519.00 74.13

-4-63ib.bo 100.60-

-35700 - 33.14

28,104*60.64

0.00 6.00
1 13,905.00 67.23

81.82:-0- -- 4697

486,4170 63.57

92*OF 4332

81362.08 750

110,227:68 8471

46.820-06 - -038

26*8.06- - 57.3-

15,80400 81.21

26100.00 88:09

*8,430.50 - 06.00

-15tib- 67.fY
916,800.00 685'1

Balance
To Finish

0.00

4,1631%

309,020.00

134.214.00
192,614.Ob

61,879.00

30,194.00

-31,975.00
24,906.00

102,499.00

6.00

1,041.00

8,662.00

58,026.Ob

2,540.66

91,584.00

131,248.00 -

520,153.00

58.323.00

9,254.00

30.886.00

18.245.00

2,680.00
84165.00

117,878.00

278,711.06
'-119,387.00

2189100

20,044.00

34,95.00

721.00-

9.995.06

2,705.60

-16*00

36.121.00

100.do

Total

Retainage

foo

0.60

0.00

o.ob

b.oo

0.00

6:bo

0.00

0.00.

I -TOO

- 0.00.

0.00

0.00

I o.bo

0.00

0.00

- -o.do

0.00

6.06

6.65

O.00

0.00

. 6]80

-- - O.06

0.00

0.06

O.06 -

0.00

036

  O.bo

0..00

0.00

-000

0.00

0.00

600

0.00

Current

Payment Due

«bo

55,818.06
000

0.00

0.00

0.00

0.00

0.00

S5,924.68

0.66

0.00

- 43Rtid
2'boo.00

0.60

O.06

16@3.66

070

28-546]66
-035-

100

006

1,335.00

1'.60£60
0.00

3]50

- -030
0.00

0-OO

0.00

3,788.00

I b6O

o.tio

0.00

(-66

2,13466

1046.60

Paga 1 of 2



McCarthy Building Companies NM, Inc.

APS Wherry Elementary
Project No: 009019.000

Contract No: 001

Line No Description

380 Gym Equipment
390 Site furnishings
400 Elevator

410 Fire Protection

420 uilliles

430 Plumbing Rough-in
440 Plumbing Top Out
450 Plumbing Trlm/Final
460 HVAC Piping
470 HVAC Ductwork

480 HVAC Trim

490 Controls

500 Electrical Site

510 Electical Underground IVI
520 Electrical Wall R/1

530 Electrical Ceiling RA
540 Electrical Trim/Final

550 PV System
560 Communications

570 Earthwork

580 FencIng

590 Bond

-Bbo- insurance

610 Clost'out

620 NMGRT 6.0625%

630 Change Order 1
640 Change Order 2
650 Change Order 3

660 Change Order 4
670 Change Order 5
680 Change Order 6

690 Change Order 7

Totals:

0 B ST

ICL e
CO

Scheduled

Value

1,240.00

5,060.00

67,088.00

158,861.00

116,546.00

225,444.00

-225,445.00
211,550.00

313,021.00

442,545.00

97,132.00

122.637.00

158,394.00

124,263.00

130,160.00

124,142.00

529,571.00

339,883.00

57,589.00

247,820.00

24,051.00

67,160.00

127,703.00

330,000.00

643,613.00

69,170.00

-22,867.00

17,835.00

58,089.00

12,800.00

40,518.00

22,299.00

Application For Payment Continuation Sheet

11,457,757.00

Work From
Previous

Applications

0.00

2,634.00

67,088.00

102,081.00

84,017.00

132,807.00

129,385.00

78,170.00

235,582.00

366,271.00

49,190.00

72,543.00
153,874.00

91,600.00

97,938.00

67,760.00
405,677.00

211,839.00

35,080.00

108,386.00

0.00

67,160.00

127,703.00

13,902.00

405,467.00

49,264.00

-25,015.00

17,835.00

58,089.00

12.800.00

14,980.00

0.00

7,020,897.00

Work

Completed
This Invoice

0.00

O.cio

0.00

4,792.00

0-00

21,580.00

212'90.60

23.786.00

b.60

10800.00

1.8*b.00

0.00

6.60

0.00

0.00

6,539.00

32676.00

0.00

1,065.00

0.00

0.00

0.00

0.00

i 06,860.cib

26,*1.00

0.00

0.00

0.00

0.00

0.00

14,996.00

0.00

499,341.00

Printed on: 09/01/2016 12:59:02PM

Total

Stored Completed &
Materials Stored To Dale

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.bo

-5.66-

0.00

0.00

O.bo

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.6ij

2,634.00

67'adiab.
*66,873.bo

84,017.00

154,38-7:00
152.675.00

101,956.00

255,58£00

--377,-1.80
50,270.00

72,543.00

153,874.00

91,600.00

97,938.00

---739AO
438,353.55

211,839.65

36,145.00

108,3§830-
0.00

67.160.00

127,703.00

113,902.00

433,958.00

49*4.00

-25,015.00

17».00
-385.06

12,800.00

29,976.00

0.00

7,520,238.00

Application For Payment
Continuation Sheet

Application No:
Application Date:
Period To:

Architec!'s ProJect No:

%

.00.

5206

100.00

67.27

72.09

68.=-/

6*.72

48.19

-7536

-3.51

5.75

-503 5

97.15

7£R .

75.24 -

59.88

---82.4
6333

62.76

43.74

8.bo

100.00

100.00

53.52

6*.45

71.22

179.31

*30.00

100.00

100.00

73{-8-

0.00

Balance

To FInlsh

1,240.00
- 2.4@.cio-

6]80

5[988.00
3166.00
11 ,687.00

72,770.00 -
10*594.00

--703100
65,47-410
4682.00
50,094360

4,8*06
32.663.66

3232100
49743.66

91,218.06

1 44.00 -

21,444.00

139,434.00

24,05770

-6.00.

0.00

216,098.00

209,85-500

19,90(£00 - -

2,148.0-0
. 0.0.0

000

0.00

10,542.66

22.299.00

65.63 3,937,519.00

15

08/31/2016

08/31/2016

544

Total

Retainage

(j.do-'

.630.

0.00

O.00

o.bo

0.00

6.00

5.00

6.cib

--O.{50

-6.00

- - - O.00.-

-6.00

..000

d.bo

o.do-

(fbo

0.00

0.00

-038-
5106 -

O.do

0.65

0.00

0.00

. -012--
0.00

6.00

0.06
---

0.00

0.00

0.00

Current

Payment Due

0.60

0.00

o.bo

T)'74200
o.ob

21,60.00
25.29b-.60

23,786.00
030

70,800.00
-1,680.06

0.00

0.00

06

0.00

6,839.00

32,67600

0.00

1,-510

O,00

6]00

0.00

036

-165,000.bo

28,497.00
0.00

0.00

0.00

. 6.-do

-6.8

@.996.66
6.00

499,341.00

Page 2 of 2



' 1" 1 Efftl · U'il#Jital#illimmilfill.9 ImilitmiCQEmilliemililiSililmilill9Ifilipp:fklemilkiligibrmiliwill.lgiall"M,#iv:I#i*Z/I#ilie/l. 2:/&imilliiilzliiillailftf,> 4 '

[ SUM DURB10 Overall Constucion Durat* Phase 2 (Working De 0| 1-May 16 A | 11 May 16 02 Nov 6
P2M-DUR-810 Overall Construction Duration hase 2 (Calendar Da | 58 1 May [6A 11 May 16 02 Nov-16

- Overall Construction Duration - Phase 3 (Working Da 172 19-Aug-16 2 1-Apr- 17
Overall Construction Duration - Phase 3 (Calendar De 246 19-Aug-16 21-Apr-17

- 'Milestone: Phase 28 Substantial Completion 0 02-Nov-16*
*Milestone: Phase 3 Substantial Completion 21-Apr-17*

-- - .4,3 .611'kNA(n,u.. '

SUM-DUR-B20

P2M-DUR-B20

PH2-C-185

PHl-C-225

P2-SUM-135

1'2-SUM-125

P2-SUM-175

P2-SUM-205

WHubW i ®1

P3-SUM-115

P3-SUM-125

 P3-SUM-135

 Pj-SUM-155P3-SUM-145

P3-SUM-165

-] PJ-SUM-175
1 P3-SUM-!85

P3-SUM-!95

P3-SUM-205

P3-SUM-215

P3-SUM-225

P3-SUM-235

: ' P3-SUM-245
P3-SUM-255

9+9*Gjltrsll dii
PR-155010

1 Ve»*1111,4, 1*4'A

PR-395C

Run Date

- 30-Aug-
16

Data Date

- 19-Aul-

lillt,1'1£*
Summary - Gym Renovation

Summary - Roofing

*Milestone: Gym Renovations Complete

*Milestone: Phase 28 Substantial Completion

U,.1.1,1:9,',2 6 Vijylkg.at,jjoi£
*Milestone: NTP Phase 3

Summoty - Foundations

*Milestone: Basement Renovation Complete
Summary - Sructure

*Milesione: SOO Complete

Summary - Multipurpose/ Corridor Buildout
Summory - Exterior Skin

*Milestone: Structure Complete

Summaly- Roofing

Summary - [ntcrior Buildout

Summary - Library Buildout

*Milestone: Exterior Dry-in Complete
*Milestone: Roof Dry-in

Summary Project Completion / Turnover

*M ilestone: Phase 3 Substantial Completion

J

Fab & Deliver Structural Steel - Decks - Phase 3

/.ty.,-2..1

Owner Furniture Delively - Phase 3

0

lilli
76

35

0

0

i ",; , 1;

23-Jun-16 A

12-Sep-16

23-Jun-]6 20-Oct-16

28-Oct-16

14-Oct-16

02-Nov-16

1

0 19-Aug-16 ,

48. 26-Aug-16 02-Nov- 16

0 01-Sep-16
19 27-Oct-16 22-Nov-16

02-Nov- 16

90 03-Nov- 16 13-Mar-17

77 10-Nov-16 01-Mar-17

0 22-Nov- 16
16 23-Nov-16 15-Dec-16

84 23-Nov- 1 6 23-Mar-17

71 13-Dec-16 23-Mar-17

0 15-0*16

0 15-Dec>16

8 12-Apr-17 21-Apr-17

0 21-Apr-47

El 1 -*' '' 21  I'W i'  , , 11' 1 4

20  1 L\Pr- 1 6 A  13-Apr-16 | 0 9 - Set> 16 |
L ------- -

168 19-Aug-16 | | 17-Apr-17 |

Remaining Level of Effort IEE&:=11 Remaining Work

1 Actual Level of Effort I Critical Remain...

 Actual Work 0 0 Milestone

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use

M j,}.I,1.,2.832931*!go{*&*11§%$,14*7'?*186*15*

@U1*Filia-643--------

» *Milestoner Basement Renovation Co

#*.u=9'46#f4*,v=,0wH Fab & Deliver: Structural c.

McCarthy Building

Companies

lof

10



1

, *W=@*ils,§ =t*i." - St=:.„?. ft

Interior Buildout ID 27-Jun-ISA 27-1*16 14-Aug-If, !
HVAC Start-up & Testing 10 27:hin-16 A 27-Jun-16 19-Aug-Ifi

.HXAC 151Fommissioning 10| 27-Jun-16 A | 27-Jun-16_1 19»ug-16 1
Project Completion /Turnover 2 15-lmflfiA 15„.ImMA 19·ANL.16
Substantial Completion 2 15-Imi-16, A IS-.4 6,1-16 1 1}-,\,1-· 16

| Pl-CL-125 |A/E Punchlist & Corrections 1 2| 15-Jun-16 A  15-jun.16 | 19·Aug-16 |
1114:145:' 3, '.ic;JU ''4 &14),plt , , " ,, 'I'' ],1 ., " 1 "Ae "' 4, 44, ' " 4, "', I-''

i- - ASI 23 - [,71.,1,t,67,+  6,2:ier.7FRAGNET#

FRAG-01-20

' FRAG-01-40

FRAG-01·50

FRAG-01-30

Re-Roof Efls
Gym Roofin

- PH2.GR-115
Kitchen & C

-PH2-CR- 115
 Interior -Ren

Gym Renov
PH2-IGR-115

PH2-IGR-135

PH2-IGR-145

PH2-IGR-255

PH2-IGR-205

PH2-IGR-125

PH2-IGR-245

PH2-IGR-215

1412-IGR-155

PH2-!GR-175

PH2-IGR- 185

PH2-IGR-165

PH2-IGR-195

PH2-IGR-225

PH2-IGR-235

PH2-IGR-265

Exterior Ren

Run Date

- 30-Aug-
t 6

Data Date

- 19-Au2-

G vm Roof Demo & ReDIac

Investigate & Price Change forASt 23
Procurement of Roof Decking

Demo/Prime Joiss/Decking

Owner/A/EApproveChengeOd€r forASI 23
ting Gym /Cafe

g

Asphalt Roofing

afe Roofing

Demo & Replace &19ting Ce RemB _ - 1_
vation

tion

1/W Plumbing Relocations ,
0/H Electrical Rough-in

0/H Fire Sprinkler Rough-in
Install FireA.larm

Framing Modifications & Hardlids
Install & Infil New Doors

install Special Systems

Drywall Patch

Install Flooring (Sealed Concrete)
Install New Sound Panels

Interior Paint

Install New Basketball Hoops

Install Ceiling Grid
Final Clean

MEITrim

*Milestone: Gym Renovations Complete
ovation

(19 1(LI,I,1-1(' A

10| 10-Jun-16A

1;| 11-J,1-16A24-Aug-16

51--26-Aug-16 L
661 Ifi-.lum UA

9 12-Ser 16

91 -12-Sep-6 
1 ' I f,„,1 itil 1 6 8

21 16-Jun-16A
NX 23-Itin-IfiA

Nl

4

3

4

5

3

3

3

2

3

4

3

2

0

23-.lim-16 A

21 23.Jun-16A

9 19-Aug-16

19-Aug-16

19-Aug-16

23-Sep-16

29-Sep-16

29-Sep-16

06-Oct-!6

11-Oct-16

11-Oc!-16

1 1-Oct-16

14-Oct-16

14-Oct-16

14-Oct-16

19-Oct-16

26 i 23-2<lp-16

Remaining Level of Effort Amew,41 Remaining Work

Actual Level of Effort I Critical Remain...

I Actual Work 0 0 Milestone

10-Jun-16

11-Jul-16

16.4£-16

16.1 "".IA

16-Jun-16 
St-'h,n46

, 23-1.16
23-Jun-16

25-Aug-16

23-Aug-16

09-Sep·16

01-Sep-16 ,
22-Sep-1(,

22-Sci,-16

22-Sep-16 

32.A'IM-ICI 
22«g-16 |
28-,1,1.1 0

214)>16

| 22·Aug-16

31-A*16

24-Aug-16

23-Aug-16

28-Sep-16

05-Oct-16

03-Oct-16

10-Oct-16

13-Oct-16

12-Oct-16

13-Oct-16

19-Oct-16

18-Oct-16

14-Oct-16

20-Oct-16

20-Oct-16

F

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use

IwiliziVENWAI,za/#7#.g»j , -.S$.

,*11»*1*94*10 41114. 3 0 - 4 4 ??37

ommissioniqg

./IE Punchlist & Co

0
(0

11- - investigate & Price Change for AS! 23
I Procure®Ent of Roof Decking

 Demo / Prime Joisis / Decl
i XSES@ Owner/AVEApproveChangeOr[15 f

 Asphalt F

] Demo & Replace Existing Cafe Roofing

3 1/W PlumBing Relocations
.«,•-=4 0/H Electrical Rough-in
EE 0/H Fife Sprinkler Rough-in
E Install Fii·e Alarm

McCorthy Building

Companies
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A1000

AZOIO

41020

A1030

A1050

A1040

Al060

A1070

A1080

LKitchen Red
PH2-ICR-425

PH2-ICR-325

Project Com
PH2-PLC-125

PH2-PLC- 145

PH2-PLC-155

- Lproject com
PH2-PLC-225

PH2-PLC-195

PH2-PLC-205

PH2-PLC-165

PH2-PLC-175

PH2-PLC-185

LDemo p
P3-DEMO-145

LBasement Ri
P3-BR-135

P3-BR-145

Lfoundationf
P3-FND-115

P3-FND-125

P3-FND-135

P3-FND-145

P3-FND-155

P3-FND-165

P3-FND-175

P3-FND-185

P)-FND-195

Run Date

-30-Aug-
16

Data Date

-19-Aug-

Insulation

Scaffold

Lath

Scratch

Brown Coat

Cure

Stucco

Scaffold Remove

Milestone: Gym Bldg. Exterior Renovation Complete
ovation

A/IE Punchlist & Corrections

•Milestone: Kitchen Renovation Complete
bletion /Turnover - 2A

A/E Punchlist & Corrections

Owner Activulion

Owner Move-in

bletion /Turnover - 28 1
City Inspection (Interior Gym Renovations)
Develop McCarthy Completion List
A/E Punchlist & Corrections

*Milestone: Phase 2B Substantial Completion
Owner Activation

Owner Move-in

8':144 *1.11*in:

est Classrooms

Demolition

Inovations

Infill Masonry Walls

*Milestone: Basement Renovation Complete
-1

Site Survey

Site Grading

Mass Over-Ex / Recompact

*Milestone: Building Pad Complete
F/RIP - Concrete Footings

Stern Walls

Install U/G Phimbing (Deep)

ABC Prep

Install U/G Plumbing (In AB)

1 --113
5

0

3

5

5

1(/

23-Sep-16

28-Sep-[6

30-Scp-16

07-Oct-16

12.Oct- 16

17-Oct-[6

24-Oct-16

27-Oct-16

17-111*16,\11
17-Aug-16 A

17-All"Ill'\ 1
17-Aug-16 A

22-Aug-16

22-Aug-16

21-(,ci-Ifi 
2 21-Oct-16

4 25-Oct-16

3 31-Oct-16

0

5 03-Nov-16

5 10-Nov-16

10 11-.Ii,116A

10 11-Jul-16 A [
1 01 19-Ai,8-1 6
10| 19-Aug-16 |
.O

-IN 2„-Ai,E-ti, '
26-Aug-16

29-Aug-16

0 1-Sepl 6

2

3

7

0

7

5

2

5

Remaining Level of Effort  Remaining Work

1 Actual Level of Effort  Critical Remain...

I Actual Work 0 0 Milestone

3

2

5

3

3

5

3

2

0

4

13-Sep-16

21-Sep-16
28-Sep-16

04-Oct-16

06-Oct-16

17-Aug Ii·,

17-Aug-16

1 /-t\1% 1(,

17-Aug-16

11 -lili. 1 8

1 1-Jul-16

27-Sep-16

29-Sep-16

06-Oct-16

11-Oct-16

14-Oct-16

21-Oct-16

26-Oct-16

28-Oct-16

28-0ct·16

19·Aug-16

19-Aug-16

1 26,8.1*-It 1
19-Aug-16

26-Aug-16

26-Aug-16

'16-Nov-1(,

24-Oct- 16

28-Oct-16

02-Nov-[6

02-Nov-16

09-Nov-16

16-Nov-16

23-Alig-16

. 25·Aug-16 
01·Kei,-1(, 1
01-Sep-16 I
01-Sep-16 1

 tr'-N,w-16 | -
29-Aug-16

31-Aug-16

12-Sep-16

12-Sep-16

21-Se>16

27-Sep-16

03-Oct-16

05-Oct-16

12-Oct-16

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use

WiNMIFIMP"Mum**Wlam"64*terettifEmBWERR
2229#fl%2*j*1155121&**12*5%

- [n

./E Punchtist i& Corrections

Milestone: Kitchen Renovation Complete

f Punchlist & Corrections

 Owrder Activation

E Ownkr Move-in

Demolition

*me- :*1 Infill Masonry Walls

9 *Milestone: Basement Renovation Co

itc Survey

' Site Grading
El Mass Over-Ex/Recor

: 0 *Milesione: Building F

2  FiR/P ·Cr
-St·

McCarthy Building
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1!Evit'-#-/#
P3-FND-205

P3-FND-2 1 5

P3-FND425

, P3-FND435

P3-FND445

P3-S-115

' P3-S-125

P3-S-135

P3-S-145

6 1_Exterb; Skirl
--

P3-ES-11 5

P3-ES-125

PMES-135

P3-ES-145

P3-ES-155

P3-ES-165

P3-ES-175

Pl-ES-265

P3-ES-185

?3-ES-195

P3-ES-205

; P3-ES-215

P3-ES-225

P3-ES-235

P3-ES-245

P3-ROOF-115

L pj-ROOF-125

P)-ROOF-135

P3-ROOF-145

P3-ROOF-155

P3-ROOF-165

P3-ROOF-175

] Mutilouroosh

P3-D-C-115

0/H Rough-
 P3-MP-OH-115

Run Date

-30-Aug-
16

Data Date

- 19-Aue-

1*119 t'

*, 6 66. *

Install U/G Electrical (In AB)

QA/QC -Install Veporeaider
F/1UP - Concrete SOG

QA/QC - Concrete Cure

*Milestone: SOO Complete .

Structural Steel

In8tal! Roof Joists

Install Roof Decking
*Milestone: Structure Complete

Install Clips

Exterior Framing

Exterior Sheathing/Insulation /Tyvek
*Milestone Extcrior Dry-in Complete
Masonry Veeer

Stucco Lath & Brown Coat

Stucco Stratch Coat

Install Gas Meter Enclosure

QA/QC - Stucco Cure Time

Smcco Finigh Coat

Exterior Window Frmning / Glazing & Metal Panels

Exterior Doors & Hardware (Incl Auto Opencm)
Exterior Lighting & Trim

Exterior Caulking

Exterior Psinting (Anti Grafitti Coating)

Mech Curbs / Penetrations / Roof Drains

F/R/P - Lightweight Concrete Deck

Parapet Framing / Sheathing

Install Roofing

*Milestone: RoofDry-in

Install Coping Cap

Install PV Solar

. / Corrdior Buildout

Demo Exising Corridor / Mutitpurpose Room

ns
Mech Layout

3

8

5

5

7

5

3

4

6

3-1

l 0

4

5

0

77

3

4

8

0

3

15

!10£111*11(918fartV

5 10-Oct-16

1 17-Oct-16

7 18-Oct-16

5 27-Oct-16

0

3

8

8

0

16

10

2.7.<):,-16 
27-Oct- 16

10-Nov-16
16-Nov-16

10 Nov-10 1

10-Nov-16

30-Nov-16

06-Dec-16

16-Dec-16

22-Dec-16

09-Jan-17

11-Jan-17

12-Jan-17

19-Jan-17

26-Jan-17

06-Feb-17

13-Feb-17

16-Feb-17

22-Feb-17

23-Nov-16

25-Nov-[ 6

30-Nov-16

06-Dec-16

16-Dec-16

21-Deo-16

9/1 (,3.Nr,v-1(,

5 (n-Nin,- 1'6

5 03-Nov-1619 10-Ni,(,-ib 
4 10-Nov-16 

Remaining Level of Effort Iwf=-01 Remaining Work

= Actual Level of Effort I Critical Remain...

I Actual Work O Milestone

14-Oct-16

17-Oct-16

26-Oct-16

02-Nov-16

02-Nov-16

12-N,w. 16 11

09-Nov-16
15-Nov-16

22-Nov--16

22-Nov-16

M-Mai.17 

-6

14-Nov-16

09-Dec-16

15-Dec-16

15-Dec-16

10-Jan-17

06-Jan-17

11-Jan-17

20-Jan-17

18·Jan-17

25-Jan-17

03-Feb-17

10-Feb-17

15-Feb-17

21-Feb-17

01-Mar-17

12-J:in- 17

23-Nov-16

29-Nov-16

05-Dec-16

15-Dec-16

15-Dec-16

20-Dec-16

12-Jan-17

1.1-M=-17

ANev-10

_ »09-Nov-16 |07-lice·19 1
10-Nov-16 |

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use

S/%16*31,%111ad**Mimmiamigfui#"2.01(3%91$%6/21
?351]1!E82*f;..3.84#.1215@}Ii@!1*11@f2&

1 RAO

IF % 11
c:7/

CD
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P)-MP-OH-125 0/H Fire Sprinkler Rough-in
P3-MP-OH-133 0/H Mechanical Piping Rough-in
P3-MP-OH·145 0/H Mechanical Ductwork

?3-MP-OH-1550/H Plumbing Rough-in
P3-MP-OH-16f OM Electrical Rough-in

PJ.MP-OH-175 QA/QC - OH MEP Rough-in
P3.MP-OH-18' HVACCentroll Roudi-in

P3-MP-OH-195. Hardlid Framing

Pl-MP-OH-20. *Milesione:. O/H MEP Rough-in Inspection
LIM Rough-i)

P3-MP-IW- 115 Framing Layout
P)-MP-IW-125 Install Top Trait

i PVMP-IW-!35 Int Wall Framing
P)-MP-IW-[45 1/W Elect Rough-in
P]-MP-]W-155 Wall Backing

P3-MP-IW-]65 1/W Plumbing Rough-in
PJ-MP-!W-!75 Pull F/AWire

P3-MP-IW-185 Pull S/SWire

P3-MP-IW-195 QA/QC MEP 1/W Rough-in
P3-MP-IW-205 Elect Branch & System Wire

Pl-MP-IW-215 *Milestone' I/WMEPRough.0 Inspect

-n.:..-,....*.rhes
P]-MP-INT·11 Drywall-One Side
P]-MP-INT·l: 1/W insulation

Pl-MP-INT-1: Drywal]- 211[1 Side

P]-MP-INT-1. Screw Inspection

P3-MP-INT-1: Tape & Texture

P3-MP-INT-li Prime & 1st Coat Paint

P)-MP-INT-!· Ceiling Grid

Pl-ES-285 Install Roll Up Door Frame
PJ-MP-INT-I: Fire Alarm Trim

P3-MP-INT-I' Sprinkler Drops
P3-MP-INT-21 Mech Trim

P3-MP-rNT-2 Special Systems
P3-MP-INT-2: Elect Lighting & Trim
P3-MP-INT-2. Polish Floors

, P3-PAP-INT-2. Millwork

P3-MP-rNT-2: Makerboards /Misc Specialties

P3-MP-INT-2, Flooring (C:apet)
P3-MP-INT-2' Plumbing Trim

Run Date

- 30-Aug-
!6

Data Date

- 19-Aug-

i.

3

3

4

3

3

1

2

4

0

' 20

2

3

2

5

3

4

4

2

1

5

0

4

2

4

4

4

4

2

5

3

3

2

3

4

5

4

4

Remaining Level of Effort 5£<11111 Remaining Work
Actual Level of Effort I Critical Remain...

 Actual Work 0 Milestone

11-Nov-16

14-Nov-16

16-Nov-16

21-Nov-16

23-Nov-16

29-Nov-16

30-Nov-16

02-Dec-16

 17-Nt,v-16
17-Nov-16

21-Nov- 16

25-Nov- 16

30-Nov-16

02-Dec-16

05-Dec-16

09-Dec 16

09-Dec-16

09-Dec-16

09-Dec-16

12-Dec-16

16-Dec-16

20-Dec-16

27-Dec-16

28-Dec-16

04-Jan-17

10-Jan-17

10-Jan-17

16-Jan-17

16-Jan-17

16-Jan-17

23-Jan-17

23-Jan-17

26-Jan-]7

01-Feb-17

01-Feb-17

08-Feb-17

I 08-Feb·17

3@'#176.h
15-Nov-16

16-Nov-16

21-Nov-16

23-Nov-16
28-Nov-16

29-Nov-16

01-Dee-16

07-Dec-16

07·Dec-16

15-1.101.1 1,

18-Nov-16

23·Nov-16

28-Nov-16
06-Dec-16

06-De>16

08-Dec-16

14-Dec-16

12-Dec-16

09-Dec.16

15-Dec-16

09-De*16

1, 21-Ze,6-17
15-Dec-16

19-Dec- 16

23-Dec-16

27-Dec-16

03-Jan-17

09-Jan-17

13-Jan-17

11-Jan-17

20-Jan-17

18-Jan-!7

18-Jen-17

24-Jan-17

25-Jan-17

31-Jan-17

07-Feb-17

06-Feb- 17

13-Feb-17

10-Feb-17

1- I

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use
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AfihI li·*0&%O S A.

P3-MP-INT-2:

P3-MP-INT-2!

P)-MP-INT-31

P3-MP-INT-3

23-MP-INT·3:

LRestroom
P3-MP-RR-115

P3-MP-RR-125

PJ·MP-RR·135

P3-MP-RR-145

L Pre-punch
P)-MiCPP-115
P3-MP-PP-123

P3-MP-PP-135

1 0 -0

P3-18-OH-115

P3-IB-OH-125

P348-OH-135

P3-IB-OH- 145

P348-OH- 155

P3-IB-OH-165

P3-IB-OH-175

P348-OH-185

P3-IB-OH-195

P3-IB-OH-205

 - DWRough-i
P3-IB-IW-115

Pl-[B-IW-125

Pl-IB-IW-135

Pl-IB-IW. 145

P3-IB-IW-165

P)-113-1W-155

PSIB-IW-175

P3-IB-1W-185

P 3-IB-1 W-20 5

P)·IB-IW-195

P3-IB-IW-215

Interior Fi,ii

1 Run Date- 30-Aug-

16

Data Date

-19-Auc-

Drop Ceiling Tile
Int Doors & Hardware

Final Paint

Si*nage

Final Clean

Restrooms - Cernmic Tile

Restrooms - Toliet Partitions & Accessories

Restrooms - Plumbing Fixtures & Trim
*Milestone: Restrooms Complete

Develop McCarthy Completion List
NE Punchlist &.Corrections

*Milestone Multipurpose Room Complete
10Llt

ns

Mech Layout

0/H Fire Sprinkler Rough-in
0/H Mechanical Piping Rough-in
0/H Mechanical Ductwork
0/H Plumbing Rough-in

0/H Electrical Rough-in

QA/QC - OH MEP Rough-in

HVACControls Rough-in

Hardlid Framing

*Milestone: 0/H MEP Rough-in Inspection

Framing Layout

Install Top Tmck

Int Wall Framing

1/W Elect Rough-in

IAN Plumbing Rough-in

V11 Backing

Pull F/A Wire

Pull S/S Wire

Elect Branch & System Wire
QA/QC MEP I/W Rough-in

*M ilestone: 1/W MEP Rough-in Inspect
shes

5

4

3

4

4

0

1 -- TO 11
5

5

0

Remaining Level of Effort Imac=91 Remaining Work
Actual Level of Effort I Critical Remain...

 Actual Work 0 0 Milestone

S1

.3

21

3
51
81
5I

151

3I
41
0I

3

4

2

10

0i

pi

2

3

5

5

4

08· e 7

14- eb-17

20-Feb-17
23-Feb-17

24-Feb-17

0-1-,Imi. 17

04-Jan-17

13-Jan-17

19-Jan-17

2KdreiI7 1
28-Feb-17

07-Mar-17

1 3.Ni, v-It,

21-N,n'-16

23-Nov-16 |
28-Nov-16 |
29-Nov-16

01-Dec-16

06-Dec-16

08-Dec-16

30-Dec.16

03-Jan-17

06-Jan-17

OA-Itc- 16 i
06-Dec-16

08-D*16

13-Dee-16

16-Dec·16

16-Dcc-16

20-Dee-16

22-Dec-16

22-Dec-16

22-Dec-16

23-Dec-16

27.Ilir-16 

14-Feb-17

17-Feb-17

22-Feb-17

23-Feb-17

27-Feb·]7

31-Ji,i,- 1·7 il
12-Jan-17

18-Jan-[7

24-Jan-17

24-Jan-17

06-Mar-17

13-Mar-]7

13-Mar- 17

23-Al:11-17

lid,"i-17 
25-Nov-16 '

30-Nov-16
05-Dec-16

12-Dec-16

12-Dec-16

29-D*]6

30-Dec- 16

05-Jan-17

11-Jan-17

It-Jan-17

(1(,4.1:,17 
07-Dec-16

12-Dec-16

19-Dec. 16

22-Dec-16

21-Det>16

22-Dec-16

28-Dec-16

23-Dec-16

06-Jan-17

23-Dec-16

23-Dec-16

2(1-M,r-17 

Wherry Elementary School - Update #1

Status Update Layout - For McCarthy Use

Et%i$*3@lt*i01>tjljNK%091§*M*
%li*1*M.16@.:*118.12[Mi

-%11%
CO/i 42

49
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P3-IB-INT-115 Drywall-One S:de
P3-]B-INT-125 1/W Insulation

P3-18-INT-135 Drywall -2nd Side
' P3.18-INT-145 Screw Inspection

P3-IB.INT-155 Tape & Texture
?3-IB-INT-165 Prime & Ist Coat Paint

73-IB·INT-175 Ceiling Grid & Clouds
P348-INT-185 FireA]arm Trim

P3-!B-INT-}95 Sprinkler Drops
P3-IB-INT-205 Mech Trim

P 3-[B-[NT-225 Elect Lighting & Trim
P)-IB-INT-215 Special Systems
P3-IB-INT-235 Polish Floors

P3-IB-rNT-245 Install Entrance Mats

PMB-INT-255 Miliwork

PMB-INT-265 Makerboards / Misc Specialties
P3-IB-INT-275 Flooring (Carpet)
P3-IB-INT-285 Plumbing Trim

,- P348-INT-295 Drop Ceiling Tile
P3-IB-INT-305 Int Doors & Hardware

PMB-INT-315 Final Paint

P3-IB-INT-325 Signage
PMB-·INT-335 Final Clean

| Elect / IDF Room j
- P3-IB-IDF- 115 FAUP - Housekeeping Pads

' P3-IB-1DF-!25 Hang & Paint Plywood
P3-18-IDF-135 Panel Rough-in

] Restroom ]
P3-18-RR-115 Restrooms - Ceramic Tie

P3-IB-RR-125 Restrooms -Toilet Partitions & Accessorics

P)-18-RR-135 Restooms -Plumbing Fixtures & Trim

P3-18-RR-145 *Milatone. Restruoms Complete

| HVAC Start.up & Testing n
P348-HVAG HVACCcntrols, Devices,&Programming
P3-IB-HVAC- HVACBump Star(Units& Climpize

- P3-1B-HVAG *Milestonc Climalization Complete

, . P)-113-HVAG , HVACT¢91& Balance
, P3-IB-HVAG ' Comissioning
 Pre-Punch 

-

P3413-PP-115 Develop McCarthy Completion List

Run Dante

- 30-Aug-
16

Data Date

- 19-Aufz-

0 1»1

7

2

5

7

4

6

3

3

3

6

2

6

3

5

4

4

3

5

4

3

2

41

2

2

IF

7

4

4

0

25

5

5

0

5

10

Remaining Level of Effort Rilili Remaining Work
I Actual Level of Effort I Critical Remain...

 Actual Work 0 Milestone

11*Sta

27-Dec-16

04-Jan-17

06-Jan-17

13-Jan-17

16-Jan-17

25-Jan-17

31-Jan-17

08-Feb-17

08-Feb-17

08-Feb-17

08-Feb-17

13-Feb-17

16-Feb·17

16-Feb-17

24-Feb-17

24-Feb-17

03-Mar-17

03-Mar-17

03-Mar-17

07-Mar-17

13-Mar-17

16·Mar-17

17-Mar-17

I 2*.Nor. 1(,

28-Nov-16

25-Jan-17
27-Jan-17

1 25=,Itii,17 1

25-Jan-17

03-Feb-17

09-Feb-17

1 ™Kb.17 1
13-Feb-17

20-Feb-17

27-Feb-17

06-Mar-17

21-Mm-!7

21-Mar-17

Adtu

05 Jan 7

05-Jan-17

12-Jan-17

13-Jan-17

24-Jan-17

30-Jan-17

07-Feb-17

10-Feb-17

10-Feb-17

10-Feb-17

15-Fcb-17

14-Feb-17

23-Feb-17

20-Feb-!7

02-Mar-17

01-Mar-17

08-Mar-17

07-Mar-17

09-Mar47

10-Mar-17

15-Mar-17

16-Mar-17

20-Mar-17

1 .93-Jan. 17

28-Nov-16

26-Jan-17

30-Jun-17

; 14-1'eli 17 ;
02-Feb-17

08-F*-17

14-Feb-17

14-Fet-17

11 2-7-M"r- 17 1
17-Feb-17

24-Feb-17

24-Fet>-17

03-Mar-17

17-Mar-17

22-Mar-17

A,91*al
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il]*19118  8*1114gi;m,]t*g.ilolmit
A/E Punchlist & Corrections '1 1

*Milestone: Interior Buildout Complete _ _ |_ _-_0
or Buildout

P)-18-PP-125

P3-18-PP-135

P3-LB-OH-1 15

P3-LB-OH-125

P3-LB-OH-135

?3-LB-OH-145

P)-LB-OH-155

P)-LB.OH-165

P3-LB-OH-175

" P3-LB-OH-185
P3-LB-OH-195

P3-LB-OH-205

P)-LB-OH-2 1 5

' Lijw-Rough-i
P3-LINW-115

P3-LB-[W-125

P)-LB-IW·135

P)-LB-IW· 1 45

P34.B-1W-165

P3-LB-1W-155

P3-LB-IW-175

Pl-LB-IW- 185

P3-LB-IW-205

P3-1-B-IW-195

P)-LB-IW-215

P)-LB-INT-It 5
P3-113-INT-125

P3-LB-INT-135

P3-LB-[NT-145

P3-LB-INT-[55

P3-LB-INT- 165

P)-LB-INT-175

P3-LB-INT.185

P3-LB-INT·195

P3-LB-INT·205

P3-LB-INT·225

P34LB-INT-215

Run Date

- 30-Aug-
16

Data Date

- 19-Aug-

ns

Mech Layouit

0/H Fire Sprinkler Rough-in
0/H Mechanical Piping Rough-in
0/H Mechanical Ductwork

0/1{ Plumbing Rough-in

0/I[ Electrical Rough-in

QAQC- OH MEEP Rough-in
HVACCantroIs Rough-in

Paint 0/H Ductwork

Hardlid Framing

*Milestone: 0/H MEP Rough-In Inspection
h- - - .- -Tl
Framing Layout

Install Top Tradc
Int Wall Framing
1/W Elect Rough-in

1/W Plumbing Rough-in

Whil Backing

Puli F/AWirc

Pull S/S Wire

Elect Branch & System Wire
QA/QC MEP 1/WRough-in

*Mikstone: 1/W MEP Rough-0 Inspect
lies

Drywall -One Side
1/W Insulation

Drywall - 2nd Side
Screw Inspection

Tape & Texture

Prime & Ist Coar Paint

Ceiling Grid & Clouds

Fire Alarm Trim

Sprinkler Drops
Mech Tnm

Elect Lighting & Trim (Including Box Lights)
Special Systems

8,
2

3

7,

5

2

5

3

4

4

0

171-
2

3

5

5

4

3

4

2

5

0

Illl

2

6

3

3

3

7

2

2

2

2

1

Remaining Level of Effort ts==611 Remaining Work
Actual Level of Effort I Critical Remain...

I Actual Work 0 0 Mllestone

.t*Actua J -

: 23-Mar-17

1 3 De. 1 6

1>Da.Ih

13-Dec-16

15-Dce-16

16-Dec- 16

20-Dec.16

21-Dec-16

23-Dec- 16

03-Jan-17

04-Jan-17

09-Jan-17

13-Jan-17

28-Dec·lA

28-Dec·16

30-Dec-16

05-Jan-17

10-Jar-17

10-Jan-17

12-Jan-17

16-Jan-17

16-Jan-17

16-Jan-17

17-Jan-17

IS-im,-17 1
18-Jan-17

18-Jan-17

20-Jan-17

24-Jar-17

25-Jan-17

03-Feb-17

07-Feb-17

15-Feb-]7

15-Fc!>17

15-Feb-17

15-Feb-17

20-Feb.17

r t.r
23-Mar-!7

23-Mar-17

; ST.M ,'9 -L -
1 &.In,Fll ;

| 14-D*16 
19-Dec- 16

27-Dec-16

27-Dec- 16

22-Dcc-16

30-Dec-16

03-Jan-17

06-Jan-17

12-Jan-17

18-Jan·17

18-Jan-17

 20-,1.ji-17 
29-Dec· 16

04-Jan-17

!1-Jan-17

16-Jan-17

13-Jan-17

16-Jan-17

19-Jan-17

17-Jan-17

20-Jan-17

17-Jan-17

17-Jan-17

19-Jan-17

19-Jan-17

23-Jan-17

24-Jan-17

02-Feb-17

06-Feb-17

14-Feb-17

17-Feb-17

17-Feb-17

17-Feb-17

23-Feb-17

21-Feb-17

11!Mum el=='=*01%
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l

t

k

-1

1

- - - - A

PL

P3-LB-1NT-235

P3-LB-INT-245

P]-LB-INT-255

P3-LB-INT465

P3-LB-INT475

P3-LB-INT-285

P3-LB-INT-295

P3-LB-INT-305

P]-LB-INT-315

P3-LB-INT-325
MS:3?Im

P3-LB-HVAG

P)-LB-HVAC

P3-LB-HVAC

P3-LB-HVAC

P3-LB-HVAG
.----------

1->re*unch-
Pj-LB-PP-115

P3-LB-PP-!25

P3-LB-PP-135

PHJ·HS-125

PH3-HS-155

PH]-HS-175

Ampitheath,
----

PHJ-HS-135

PH3-HS-115

PH3-HS-185

PH3-HS·145

PH)-HS-165

Project Com

Testing & In
PH3-11-115

PH)-TI-125

PH3-Tl-135

PH 3-TI-145

PH3-TI-155

PH)-Tl-165

Run Date

-30-Aug.
16

Data Date

-19-Aug-

Millwork

Makerboards / Misc Specialties
Install Entrance Mats

Flooring (Carpet)
Plumbing Trim

Drop Ceiling Tile
Int Doors & Hardware

Final Paint

Signage

Final Clean

LIP & Testing

HVACCcotrols, Devices, & Prognmning
HVACBump Sur:Units& Climdize

*Milestone Climatintion Complete
HVACTes,& Balmce

Comissioning -

Develop McCarthy Completion List
AE Punchlist & Corrections

*Milestone: Libray Complete

Install Masonry Site Walla

Pour Concrete Hardscape

1nst[!I Decerative Facing & Gate

.r

F/IUP - Masonry Wall Foothgs
Install CMU Site ells

Waterproof CMU Walls

Pour Concrete Hardscape

Install Chainlink Fencing

letion / Turnover

spections
FA- Fire Alarm Interface w/ HVAC Controls

FA- Prognm FireA!arm De,,ies

FA- Pre-Test FireA]arm Sy'stern

FA- Pre-Test Fire S pringle / Fim Protection

FA- Fire Marshall Inspection

*Milestone: Cert OfOccupancy

5

4

3

4

3

4

6

4

iii
4

6

2

8

3;

2I

l 3

3

3

3

3

0

5

4

3

2

13

24-Feb. 17

24-Fcb-17

24-Feb-17

03-Mar-17

03-Mar-17

03.Mar-17

07-Mar-!7

13-Mar-17

16-Mar-17

17-Mor-17

21 j-j-cb 17 j
-.

20-Feb-17

27-Fet,-17

02-Mar-17

01-Mar-17

28-Feb-17

08-Mar-17

07-Mar-17

09-Mar-17

10-Mar-17

15-Mar-17

16-Mar-17

20-Mar-17

21-Ma,-17 

5 24-Feb-17
5 03-Mar-17
0 03-Mar-17

5 06-Mar-17 10-Mar-17

10 13-Mar-17 24-Mar-17

41Ui»i 7 | 1 11.Mu'.1 7 1
2 21-Mar=17 22-Mar-17

1 23-Mar- 17 23-Mar- 17

0 | 23-Mar-17
2,1| 111 Al,il--17 04-Ap,-17 1I  If,-Al.u-17 |  0,1-Api-17 |

Remaining Level of Effort ,I, 1 Remaining Work
Actual Level of Effort  Critical Remain...

I Actual Work 0 Milestone

16-Mar-17

22-Mer-17

30-Mar-17
-----

le.-M:ir- 17

02-Mar- 17

08-Mar-[7

16-Mar- 17

20-Mar-17

3-Mar-17

21-Mm-17

24-Mai-17

24-Mar-17

29-Mar-17

03-Apr-17

06-Apr-17

11-Apr-17

ls-17 129-Mar-]7

1 ,i-Ap,*77 1
07-Mar-]7

15-Mar-17

17-Mar- 17

29-Mar-17

_03-APE-17
11.Apr-17

I 11-,\171-17
28-Mar-17 1

3!-Mar-17

05-Apr-17

10-Apr- 17

11-Apr.17

11-Apr-[7

M:#Al}»
7,;1*24*,2
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1·

Substantial

P LC- 115 15J
P3-PLC- 115 12i P]-PLC-11513

. lf'(**ll *4114
-

P3-PLC-1 15145

P3-PLC-!15155

Run Date

-30-Aug-
16

Data Date

- 19-Aut-

Completion

Develop McCarthy Completion Lisi
A/E Punchlist & Corrections

•Milmtone: Phase 3 Subsmntial Completion
'1..

Owner Activation /Owner Move-in

Milestone: Final Completion

B-Dflon.1 4

8 12.,4,-17

3 12-Apr-17

 17-Apr-17 
22| 24-*47

O1

 Remaining Level of Effort 1*.4*9:1 Remaining Work

= Actual Level of Effort I Critical Remain...

I Actual Work 0 Milestone

ENEELWM!£NINE@kli&11!kil*.bl

21-Al,r-17 |
14-Apr- 17

21-Apr-17

21-Apr- 17

| 21-May-1723-May-17 

, - .49.
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